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Introduction  
 
 

Authority 
This financing plan implements the improvement requirements set forth in the 
Torrey Highlands Subarea Plan, which was originally approved by the City 
Council on August 5, 1996, by Resolution R-287749. 
  

Update to Financing Plan 
On December 15, 2006, by Resolution R-302239, the City Council adopted the 
Fiscal Year 2007 Torrey Highlands Public Facilities Financing Plan.  This report 
is an update of the Financing Plan for Torrey Highlands.  Future updates are 
anticipated to occur on an annual basis.   
 

Scope of Report  
The Fiscal Year 2010 Torrey Highlands Financing Plan identifies the public 
facilities that will be needed over the next five years in Torrey Highlands, during 
which the ultimate build out of the subarea is expected.  This report also includes 
the revised Facilities Benefit Assessment (FBA) for Torrey Highlands, as 
required by City Ordinance O-15318.  The FBA is established to provide public 
facilities which will benefit the Torrey Highlands subarea. 
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Facilities Benefit Assessment  
 

FBA Procedure 
City Ordinance No.  O-15318 was adopted by the City Council on August 25, 
1980, to establish the procedure for implementing a Facilities Benefit Assessment 
(FBA).  The FBA provides funding for public facilities projects that serve a 
designated area, also known as the area of benefit, which is comprised of lands 
that received special benefits from the construction, acquisition, and improvement 
of those public facilities projects.  The dollar amount of the assessment is based 
upon the collective cost of each public facility, and is equitably distributed over 
the area of benefit in the Torrey Highlands planning area.  For more information 
on the area of benefit, see Area of Benefit and Projected Land Uses beginning on 
page 5. 
 

Methodology of the FBA 
 The methodology of the FBA is as follows:   
 

1) The FBA Assessment Numerical List (Assessment 
Lists) is prepared for where each remaining, unimproved 
parcel or approved map unit in the area of benefit is 
apportioned its share of the total assessment according to 
the size and anticipated use of the property.  Refer to 
Assessment Listing Description on page 145 for more 
information on the Assessment Numerical List. 

 
2) Liens are placed on the undeveloped or under-developed 

portions of the assessed parcels and final map properties 
within the area of benefit.  The liens are filed without a 
specific assessment amount since the owner or developer 
is responsible to pay only the assessment that applies to 
the type and amount of development that actually occurs.   

 
3) At the time of building permit issuance, the owner of the 

parcel being developed is assessed a fee that is 
determined by the type and size of the development 
permitted in accordance with the FBA assessment 
schedule that is in effect at the time the building permit is 
issued.  Owners/developers are not permitted to pay liens 
in advance of development.  FBA fees are paid directly to 
the Development Services Department at the time of 
building permit issuance. 

 
4) Fees are collected, placed into a City revenue account, 

and used within the area of benefit solely for those capital 
improvements and administrative costs identified in the 
Torrey Highlands Public Facilities Financing Plan.   
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Timing and Cost of Facilities 

The public facilities projects to be financed by the Torrey Highlands FBA funds 
are shown in Table 9, beginning on page 29. 
 Included in the table are: 
 

• Project title 
• Fiscal year in which construction of the project is expected 
• Estimated project costs 
• Funding sources 

 
Project categories include transportation improvements; water and sewer lines; 
neighborhood parks and recreation; fire; and libraries.  Detailed descriptions of 
the projects, which are listed in Table 9, can be found on the project sheets 
beginning on page 33.  The FBA also pays for the administrative costs associated 
with the development, implementation, and operation of the FBA program. 

 
 

Expenditures 
The following are three types of expenditures that may be applied against the 
FBA fund:   
 

1) Direct payments for facility costs, including 
administration of the FBA funds;   

2) Credits to developers for facilities provided in 
accordance with Section 61.2213 of the FBA 
Ordinance; and 

3) Cash reimbursement to developers for 
providing facilities exceeding the cost of their 
FBA obligation pursuant to an approved 
reimbursement agreement. 

 
Therefore, whether a developer or the FBA funds provide a facility, direct 
payments, credits, or cash reimbursements are all treated as an expense to 
the FBA funds. 
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Areas of Benefit and Projected Land Uses 
 
 
 

Area of Benefit 
The City Council initiates proceedings for the designation of an area of benefit by 
adopting a Resolution of Intention.  The undeveloped land areas that are within 
the subarea boundary of Torrey Highlands are known as the area of benefit. A 
Facilities Benefit Assessment is applied to the residential, non-residential, and 
various other land use combinations of undeveloped property.  Figure 1 on page 7 
shows the subarea boundary and locations of the Torrey Highlands Facilities 
Benefit Assessment area of benefit. 
 
The location and extent of the area of benefit is determined by referencing the 
County Assessor parcel maps, current tentative subdivision maps, and from 
information supplied by affected property owners.  This information, along with 
land use designation and assessment payment history, provides the data for the 
Inventory of Land Uses, Table 1, shown on page 6. 

 
Projected Land Use 

Residential 
The anticipated residential development for Torrey Highlands is estimated at 
2,693 dwelling units.  A list of the types and amount of planned residential 
development can be found in Table 1. 
 
Non-residential 
The anticipated non-residential development for Torrey Highlands, estimated to 
be 103.77 acres, consists of commercial, mixed-use, employment center, and 
institutional.  The non-residential development acreage forecast has been reduced 
by 3.65 acres due in part to a reduction in the planned employment center acres 
resulting from right of way acquisition of 6.46 acres for SR-56.  Other 
modifications to the non-residential development forecast include an increase in 
the commercial and institutional acres by 1.72 to 36.22 acres and 1.09 to 18.02 
acres, respectively.  A complete list of the types and amount of planned non-
residential development can be found in Table 1.   
 
FBA fees are expected to be paid on a per-acre basis for non-residential 
properties.  In the event a landowner desires to proceed with development of a 
portion of the landowner’s property based on a phased development program, 
which is subject to a lien for the total amount of FBA as provided in Section 
61.2210 of the Municipal Code, the landowner may obtain building permits for 
the development phase after paying a portion of the FBA and making provision 
for payment of the remainder of the FBA to the satisfaction of the Mayor.  
Payment of the FBA is made at the time building permits are issued.     
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Table 1 Inventory of Land Uses  
                    
     As of August 30, 2008  

Land Use Actual To Go Total 
Single-Family Residential Units 1,412 318 1730 

Multi-Family Residential Units 700 263  963 
Local Mixed Use Acres 9.60 0    9.60 
Commercial Acres 1.72 34.50   36.22 
Employment Center Acres 15.86 20.83   36.69 

Limited Commercial Acres 3.24 0 3.24 

Institutional Acres 6.93 11.09   18.02 
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Figure 1 Area of Benefit  
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Assessments 
 

Assessment Methodology – EDU Ratios 
An Equivalent Dwelling Unit or EDU ratio has been established for the purpose 
of spreading the cost of public facilities between the different land use 
classifications.  Equivalent Dwelling Unit ratios have been calculated for each 
category of facility to be constructed under the FBA because the relationship 
between land use and the degree of benefit from different public facilities can 
vary substantially.  The single-family dwelling unit (SFDU) is the foundation for 
all other EDU ratios.  Other land use classifications are assigned an EDU ratio per 
dwelling unit or acre, proportionate to the respective benefit. 
 
Table 2 provides the EDU ratios used to prepare the Torrey Highlands Facilities 
Benefit Assessment. 
 
 

Table 2 EDU Ratios 
 

CATEGORY SFDU MFDU LMXU CO CL ECTC INST
TRANSPORTATON 1.0 0.7 11.175 2.5 8.4 2.5 7.5 

PARKS 1.0 0.7 0 0 0 0 0 

FIRE 1.0 0.7 6 6 6 9 9 

LIBRARY 1.0 0.7 0 0 0 0 0 

WATER/SEWER 1.0 0.7 12.5 12.5 12.5 12.5 17.9 

 
SFDU – Single Family Dwelling Unit 
MFDU – Multi-family Dwelling Unit 
LMXU – Local Mixed Use Acre 
CO – Commercial Acre 
CL – Limited Commercial Acre 
ECTC – Employment Center Acre 
INST – Institutional Acre 
 
 

Assessment Numerical List Description 
For each undeveloped map portion or parcel in the Area of Benefit, the 
Assessment Numerical List includes: 
 

• Parcel number 
• Name and address of the owner (according to the County  

Assessor’s records) 
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• Number of dwelling units or non-residential acres to be 
developed (according to the highest and “best use” 
scenario) 

• Assessment amount for each parcel. 
 
Identification numbers in the Assessment List may be non-sequential as a result of 
some parcels having been omitted after assessments are paid, as ownership 
changes, or as parcels are subdivided.  Information on ownership is listed 
according to the County Assessor’s records at the time the Assessment List is 
prepared, as shown on the last equalized Assessment List, or as otherwise known 
to the City Clerk; or by any other means which the City Council finds reasonably 
calculated to apprise affected landowners (Section 61.2205).  The current 
Assessment Listing begins on page 145 of this plan.   A legend, or key, for 
understanding the Assessment Listing is included. 
 
A Resolution of Designation, when adopted by the City Council, imposes the 
Facilities Benefit Assessment in the form of a lien that is placed upon the 
undeveloped or under-developed portions of the County Assessor parcels and 
final map properties within the areas of benefit.  The assessments are based upon 
the type and size of forecasted land use of the highest and “best use” scenario.    
 
The maps, plats, and summary of the Assessment List, all of which define the 
areas of benefit, will be delivered to the County Recorder for official recording 
once the updated Public Facilities Financing Plan is approved by the City 
Council.  Collection of the FBA is to occur at the time of building permit issuance 
at the Development Services Department. 
 
 

Determination of Assessment Rates 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected 
to occur within the areas of benefit.  The amount of the Facilities Benefit 
Assessment (FBA) is determined by using the following information:   
 

• Development schedule (in dwelling units and acres)  
• Composite EDU ratios for each land use designation  
• Schedule of facility expenditures (in FY 2010 dollars) to be 

financed with monies from the FBA fund  
• Annual interest rate of 3% (applied to the fund balance) for 

FY 2010, after which a rate of 4% is used.  
• Annual inflation rate of 7% (to determine the future costs 

of facilities that will be constructed). 
• At the end of each fiscal year (June 30th), unpaid 

assessments are increased by the inflation factor.     
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An individual developer will pay an assessment to the FBA fund, based upon the 
number of units, or acres developed in a particular year.  Pursuant to the terms of 
a reimbursement agreement with the City, a developer may be issued credits 
against an assessment for expenditures related to providing facilities in lieu of 
paying a Facilities Benefit Assessment.   An approved reimbursement agreement 
with the City may also entitle a developer to cash from the FBA fund. 
 
An assessment rate is calculated to provide sufficient money to meet the 
scheduled, direct payments for facilities provided by the FBA fund.  The base 
deposit rate also considers the timing of credits and reimbursements to be paid to 
developers for FBA funded facilities.  Table 3 lists the FY 2010 Facilities Benefit 
Assessment base deposit rate for Torrey Highlands. 
 

Table 3    FY 2010 Assessment Rates for Torrey Highlands 
 

LAND USE ASSESSMENT per 
UNIT/ACRE in FY 2010 

SINGLE FAMILY UNITS $105,101 

MULTI-FAMILY UNITS $73,573 

LOCAL MIXED USE ACRES $848,162

COMMERCIAL ACRES  $633,757

LIMITED COMMERCIAL ACRES $188,130

EMPLOYMENT CENTER ACRES $565,304

INSTITUTIONAL ACRES  $157,651

 
 

Automatic Annual Increases  
Facilities Benefit Assessments are evaluated annually and adjusted accordingly to 
reflect the current economic conditions.  In FY 2010, the increase reflects an 
inflation rate of 7% per year.  An inflation factor is used to provide automatic 
annual increases in the assessment rate and will be effective at the beginning of 
each fiscal year (July 1 through June 30).  The automatic increase provision is 
effective only until such time as the next annual adjustment is authorized by the 
City Council.  Thereafter, the subsequent Council-approved annual adjustment 
will prevail.   
 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected 
to occur within the Area of Benefit.  The Torrey Highlands FBA Schedule in 
Table 4, page 12, shows the projected rate of assessment for each category of land 
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use during each year of community development.  For example, the assessment 
for a single-family dwelling unit developed during FY 2010 is $105,101.  For the 
same period and each multi-family unit is to be assessed $73,573.  The 
commercial assessment is $633,757 per acre, the limited commercial assessment 
$188,130 per acre, the employment center assessment $565,304 per acre, the local 
mixed use $848,162 per acre, while each institutional acre is $157,651.   
 

Table 4 Facilities Benefit Assessment Schedule 
 

FISCAL 
YEAR 

$/ 
SFDU 

$/ 
MFDU

$/ 
LMXU 

$/ 
CO 

$/ 
CL 

$/ 
ECTC 

$/ 
INST 

2009a $98,225 $68,760 $792,676 $592,297 $175,823 $528,322 $147,338
2009b $105,101 $73,573 $848,162 $633,757 $188,130 $565,304 $157,651
2010 $105,101 $73,573 $848,162 $633,757 $188,130 $565,304 $157,651
2011 $112,458 $78,723 $907,536 $678,122 $201,300 $604,877 $168,687
2012 $120,330 $84,234 $971,063 $725,590 $215,391 $647,218 $180,495
2013 $128,753 $90,130 $1,039,037 $776,381 $230,468 $692,523 $193,130
2014 $137,766 $96,440 $1,111,772 $830,729 $246,601 $741,001 $206,649

 
 

Cash Flow Analysis 
The Torrey Highlands Cash Flow (Table 7), page 15, presents an analysis of the 
Torrey Highlands FBA.  For each fiscal year during the development of the 
community, the cash flows show the difference between anticipated FBA 
revenues (including earned interest) and the expected capital improvement 
expenditures.   Interest earnings for cash on hand are compounded and based on 
an estimated 3% annual return for one year.  Thereafter, a rate of 4% is assumed. 
 
The City of San Diego considers historic data while predicting the effect of 
inflation on construction projects.  The Los Angeles/San Diego Construction 
Cost Index (CCI) and the Consumer Price Index (CPI) for San Diego are the 
two indices used by the City while conducting a cash flow analysis.  The 
historical information associated with the Los Angeles/San Diego Construction 
Cost Index and the Consumer Price Index for San Diego is shown in Tables 5 and 
6 on page 13.   
 
Since needed facilities are directly related to the community’s growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in community development will 
require a modification to facility schedules and a new cash flow will be prepared.  
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Table 5 Los Angeles/San Diego Construction Cost Index 
 As reported by Engineering News Record 

YEAR CCI % 
CHANGE/YEAR 

1995 6517 0.65% 
1996 6522 0.08% 
1997 6571 0.75% 
1998 6673 1.55% 
1999 6832 2.38% 
2000 7056 3.28% 
2001 7073 0.24% 
2002 7440 5.19% 
2003 7572 1.77% 
2004 7735 2.15% 
2005 8234 6.45% 
2006 8552 3.87% 
2007 8873 3.75% 
2008 9200 3.68% 
2009 9799 6.51% 

 
Table 6 San Diego Consumer Price Index 

 

YEAR CPI % 
CHANGE/YEAR 

1995 156.3 1.30% 
1996 159.8 2.24% 
1997 163.7 2.44% 
1998 166.0 1.41% 
1999 171.7 3.43% 
2000 179.8 4.72% 
2001 190.1 5.73% 
2002 195.7 2.95% 
2003 203.8 4.14% 
2004 211.4 3.73% 
2005 218.3 3.26% 
2006 226.7 3.85% 
2007 231.9 2.29% 
2008 242.4 4.56% 



Torrey Highlands Public Facilities Financing Plan FY 2010 
 
 

 
14 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                  This page is intentionally left blank. 

 



Table 7
Torrey Highlands FBA Cash Flow

FY

SFD
U

M
FD

U

L
M

X
U

C
O

C
L

A
C

IN
ST

A
C

E
C

T
A

C

$/SFDU $/MFDU $/LMXUAC $/CAC $/CLAC $/INSTAC $/ECTAC
INPUT $ 

PLUS 
INTEREST

PLANNED
CIP $

EXPENSES

NET
BALANCE FY

PRIOR 1412 700 9.6 1.72 1.54 6.93 15.86 $8,781,664 PRIOR
2009a 0 0 0 0 1.7 0 0 $98,225 $68,760 $792,676 $592,297 $175,823 $147,338 $528,322 $499,283 $4,635,018 $4,645,929 2009a
2009b 0 0 0 0 0 0 0 $105,101 $73,573 $848,162 $633,757 $188,130 $157,651 $565,304 $0 $0 $4,645,929 2009b
2010 110 21 0 0 0 0 0 $105,101 $73,573 $848,162 $633,757 $188,130 $157,651 $565,304 $13,336,955 $7,077,810 $10,905,074 2010
2011 50 0 0 34.5 0 11.09 4.29 $112,458 $78,723 $907,536 $678,122 $201,300 $168,687 $604,877 $33,800,773 $39,661,901 $5,043,946 2011
2012 108 242 0 0 0 0 16.54 $120,330 $84,234 $971,063 $725,590 $215,391 $180,495 $647,218 $45,088,874 $4,093,018 $46,039,802 2012
2013 25 0 0 0 0 0 0 $128,753 $90,130 $1,039,037 $776,381 $230,468 $193,130 $692,523 $4,727,701 $20,775,443 $29,992,060 2013
2014 25 0 0 0 0 0 0 $137,766 $96,440 $1,111,772 $830,729 $246,601 $206,649 $741,001 $4,442,904 $14,090,402 $20,344,563 2014

TOTAL 1,730 963 9.60 36.22 3.24 18.02 36.69 $101,896,490 $90,333,592 $20,344,563 TOTAL

Note: 1) Values are rounded to the nearest dollar.
2) Annual inflation rate is 7% through   FY 2014.
3) Annual interest rate is 3% for FY 2010, then 4% thereafter.
4) 2009  B fee schedule becomes effective if update is approved prior to FY2010

emolina
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Public Facilities Financing Plan 
 

Purpose 
The Public Facilities Financing Plan is prepared to ensure that all owners of 
undeveloped property will pay their fair share of the funding required to finance 
the community’s needed public facilities.  The financing plan applies to all 
property owners seeking to develop property, even if the subject property has an 
approved tentative or final map detailing its development.  The Public Facilities 
Financing Plan includes the following: 
 

• Development forecast and analysis  
• Capital Improvement Program  
• Fee schedule for a Facilities Benefit Assessment.   

 
This report will update the Public Facilities Financing Plan (Financing Plan) and 
the Facilities Benefit Assessment (FBA) for the development that is planned to 
occur in the planning subarea known as Torrey Highlands. 
 
 

Transportation Phasing Plan 
Torrey Highlands is being developed in conjunction with an adopted 
Transportation Phasing Plan.  The Transportation Phasing Plan, shown in the 
Appendix on page 129, provides a complete list of the required transportation 
projects.  For a more detailed description of the scope of work, estimated timing 
as to when construction will occur, and anticipated sources of funding for each of 
the projects in the Transportation Phasing Plan, refer to the Capital Improvement 
Project sheets beginning on page 33.  The Transportation Phasing Plan limits the 
issuance of building permits in Torrey Highlands until the listed transportation 
improvements have been constructed.  The limitations of the Transportation 
Phasing Plan are established in the form of threshold conditions which must be 
met before development in Torrey Highlands is allowed to continue.  The 
Transportation Phasing Plan has been amended to allow residential development, 
at the start of phase four, in areas which are served by existing streets.  The 
following FBA projects which are all located south of SR-56 are not required to 
be built or assured (T-3.1A, T-3.1B, T-5.1, T-5.2, T-3.2A, and T-3.2B), in order 
to obtain building permits. 
 
 

Development Forecast and Analysis 
The development projection for Torrey Highlands is based upon the best 
estimates of the existing property owners, their land use consultants, and City 
staff.  Certain economic factors could adversely affect these development 
projections.  Higher interest rates, higher land and housing prices, an economic 
recession, and issues involving the transportation thresholds could slow or halt the 
development rate of Torrey Highlands.  Conversely, a period of robust business 
expansion could significantly increase the rate of development.  Indications are 
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that the remaining development of Torrey Highlands will take place over a five-
year period. 
 
The projected schedule of development for Torrey Highlands is presented in 
Table 8 below.  In this table, the number of units developed within a year refers to 
those applications having building permits issued (paid) during the July-to-June 
fiscal year.  Therefore, the number of units or acres developed in 2010 refers to 
those for which permits were issued, with fees paid, between July 1, 2009, and 
June 30, 2010.   
 
Since needed facilities are directly related to the community growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in the rate of community 
development will require a modification of the schedule for providing needed 
public facilities.   
 

 
Table 8 Torrey Highlands Development Schedule 
                     

 FISCAL 
YEAR SFDU MFDU LMXU CO CL ECTC INSTAC 

PRIOR* 1412 700 9.60 1.72 3.24 15.86 6.93 

2010 110 21 0 0 0 0 0 

2011 50 0 0 34.5 0 4.29 11.09 

2012 108 242 0 0 0 16.54 0 

2013 25 0 0   0 0 0 0 

 2014 25 0 0 0 0 0 0 

2015 0 0 0 0 0 0 0 

2016 0 0 0 0 0 0 0 

TOTAL 1730  963    9.60   36.22 3.24   36.69   18.02 

ACTUAL: 1,412  700    9.60    1.72 3.24   15.86    6.93 

TO GO: 318  263     .00   34.50 .00   20.83   11.09 

* 93 single family units developed in Fairbanks Highlands are within the Torrey Highlands 
subarea but are not within the FBA area of benefit. 

** Development figures shown for development beyond FY 2009 are based upon estimates.
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Residential 
The anticipated residential development for Torrey Highlands is estimated at 
2,693 dwelling units.  A list of the types and amount of planned residential 
development can be found in Table 1 on page 6. 
 
Non-residential 
The anticipated non-residential development for Torrey Highlands, estimated to 
be 103.77 acres, consists of commercial, mixed-use, employment center, and 
institutional.  The non-residential development forecast was reduced in the 
previous plan update by 7.61 acres to reflect a reduction in the planned 
employment center acres due to right of way acquisition for SR-56.  A list of the 
types and amount of planned non-residential development can be found in Table 1 
on page 6.  
 
 

Capital Improvement Program 
Future Public Facility Needs 
In order to better serve the Torrey Highlands subarea, public facilities are needed 
in a number of project categories.  Those categories include: 
 

• Transportation 
• Parks and Recreation 
• Fire 
• Library 
• Sewer/Water Lines (Utilities) 

 
Project locations are depicted in Figure 2 on page 32.  They are summarized in 
Table 9 on page 29.  Detailed project descriptions can be found in the Capital 
Improvement Program (CIP) sheets beginning on page 33.  The timing associated 
with individual projects is also summarized in Table 9 and on the corresponding 
CIP project sheets.  Refer to Table 8 on page 18 for the current development 
schedule for the community.   
 
Construction schedules of facilities are contingent upon actual development 
within the community because needed facilities are directly related to the 
community’s growth rate.  Therefore, any slowdown in community development 
will require a modification to the schedule by which needed facilities are planned.   
 
Changes to Capital Improvement Project List 
 
T-1.2B State Route 56- Expansion to 6-lanes.  Due to the lack of development, 

funding for this project has been moved to 2013.  
 
T-1.3 SR-56/Camino Del Sur Interchange.  $1,203,612 decrease in total project 

cost from $38,734,000 to $37,530,388.  Due to the lack of development, 
funding for phase III of this project has been moved to 2013. 



Torrey Highlands Public Facilities Financing Plan FY 2010 
 
 

 
20 

T-2.3 Park-N-Ride.  Due to the lack of development, funding for this project has 
been moved to 2011.   

 
T-3.1A Camino Del Sur (Two Lanes, Carmel Mountain Road to 1,600 Feet North 

of Park Village Road).  $540,000 increase in total project cost from 
$6,400,000 to $6,940,000.  $351,000 of additional funding has been added 
to the Torrey Highlands FBA. 

 
T-3.1B Camino Del Sur (Two Lanes, SR-56 to Carmel Mountain Road).  

$3,135,000 increase in total project cost from $2,035,000 to $5,170,000.  
Due to the lack of development, funding for this project has been moved to 
2012. 

 
T-3.2A Camino Del Sur (Expand to 4-lanes, Carmel Mountain Road to 1,600 Feet 

North of Park Village Road).  $285,000 increase in total project cost from 
$3,400,000 to $3,685,000.  Due to the lack of development, funding for this 
project has been moved to 2011. 

 
T-3.2B Camino Del Sur (Expand to 4-lanes, SR-56 to Carmel Mountain Road).      

$910,000 decrease in total project cost from $2,000,000 to $1,090,000.  Due 
to the lack of development, funding for this project has been moved to 
2011.   

 
T-4.3 Carmel Valley Road (Widen to 4-lanes: Via Albertura to Camino Del Sur).  

$1,881,450 increase in Phase II of the project from $5,825,333 to 
$7,706,783.  Due to the lack of development, funding for this project has 
been moved to 2011.   

 
T-4.4 Carmel Valley Road (Widen to 4-lanes: Camino Del Sur to Black Mountain 

Road).  Due to the lack of development, funding for this project has been 
moved to 2013. 

 
T-5.1 Carmel Mountain Road Overcrossing (Two Additional Lanes).    

$1,470,000 decrease in total project cost from $5,870,000 to $4,400,000.  
Due to the lack of development, funding for this project has been moved to 
2011 and 2012. 

 
T-5.2 Carmel Mountain Road (Four-lanes:  Within Subarea Boundary).    

$1,936,500 increase in total project cost from $4,638,500 to $6,575,000.  
Due to the lack of development, funding for this project has been moved to 
2011. 

 
T-6 Del Mar Heights Road (Right Turn Lane to Northbound 1-5).  Due to the 

lack of development, funding for this project has been moved to 2011. 
 
T-9 Torrey Meadows Drive (Street “B”) Overcrossing.  $1,000,000 has been 

moved to 2010 and the remaining $6,148,447 programmed in 2011.   
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T-10 Pedestrian Bridge Over Camino Del Sur.  Due to the lack of development, 
funding for this project has been moved to 2014.   

 
T-11 SR-56 Bike Interchanges.  Due to the lack of development, funding for this 

project has been moved to 2011. 
 
T-13 Third Westbound Lane on Westbound State Route 56.  Due to the lack of 

development, funding has been moved to 2010. 
 
P-1 Neighborhood Park No. 1 (South).  $475,000 increase in total project cost 

from $6,675,000 to $7,150,000.  Due to the lack of development, funding 
for this project has been moved to 2011. 

 
P-2 Torrey Del Mar Neighborhood Park.  $390,000 increase in total project cost 

from $5,550,000 to $5,940,000.  Due to the lack of development, funding 
for this project has been moved to 2011. 

 
P-4 Community Park – Recreation Building.  $750,000 increase in total project 

cost from $5,950,000 to $6,700,000.  Due to the lack of development, 
funding for this project has been moved to 2014. 

 
P-5 Community Park – Swimming Pool.  $1,500,000 increase in total project 

costs from $4,500,000 to $6,000,000.  $283,617 increase in Torrey 
Highlands contribution from $841,383 to $1,125,000.  Due to the lack of 
development, funding for this project has been moved to 2014. 

 
P-6 Torrey Highlands Trail System.  Due to the lack of development, funding 

for this project has been moved to 2011.   
 
M-1 Wildlife Rescue Center.  Due to the lack of development, funding for this 

project has been moved to 2014. 
 
F-2 Fire Station 47 (Located in Pacific Highlands Ranch).   $204,800 increase 

in total project costs from $8,995,200 to $9,200,000.  $19,000 increase in 
Torrey Highlands contribution from $836,500 to $855,500. 

 
L-1 Branch Library and Village Green.  $377,000 increase in total project cost 

from $14,200,000 to $14,577,000.  $64,338 increase in Torrey Highlands 
contribution from $2,661,662 to $2,726,000.  Due to the lack of 
development, funding for this project has been moved to 2014. 

 
U-3 New 16” Water Mains. $702,000 increase in total project cost from 

$2,288,000 to $2,990,000.  Due to the lack of development, funding for this 
project has been moved to 2011. 
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Fee Schedule for Facilities Benefit Assessments 
Annual Review 
The FBA Ordinance in the Municipal Code (Section 61.2212) provides for an 
annual adjustment of Facilities Benefit Assessments.   The annual review may 
reflect changes to any of the following:  
 

• Rate and amount of planned development 
• Actual or estimated cost of public facilities projects 
• Scope of the public facilities projects 
• Inflation rates 
• Interest rates 
• Comparative analysis of City approved discretionary 

permits. 
 
Updated Project Costs 
This update includes an analysis, by each of the sponsoring City departments, of 
the project costs for each public facility project.  The costs estimates shown in this 
update have been revised and consider the following: 
 

• LEED “Silver Level” standards 
• Impact of inflation 
• Competitive bids on similar projects  
• Modifications, if any, to the overall scope of the project.  

 
Fee Schedule 
The Torrey Highlands FBA Schedule in Table 4, page 12, shows the projected 
rate of assessment for each category of land use during each year of community 
development.  For example, the assessment for a single-family dwelling unit 
developed during FY 2010 is $105,101.  For the same period and each multi-
family unit is to be assessed $73,573.  The commercial assessment is $633,759 
per acre, the limited commercial assessment $188,131 per acre, the employment 
center assessment $565,306 per acre, the local mixed use $848,165 per acre, while 
each institutional acre is $157,652.   
 
 

Financing Strategy 
For Planned Urbanizing Areas, the Progress Guide and General Plan requires that 
public facilities and services, including the water supply and distribution system, 
sanitary sewer system, drainage facilities, fire protection, schools, streets, parks, 
and open space be available at the time of development and be of sufficient 
capacity to serve the proposed development and its residents.  According to 
Council Policy 600-28 such improvements will be furnished and financed by the 
developer.  As such, the developers will provide a majority of the needed public 
facilities for Torrey Highlands as a part of the subdivision process.  Public facility 
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projects that benefit a population larger than the local/adjacent development may 
be financed by using the following alternative methods: 
 
Facilities Benefit Assessment (FBA)  
This method of financing fairly and equitably spreads costs while following the 
procedures specified in City Council Ordinance O-15318, as adopted on August 
25, 1980.  A Facilities Benefit Assessment results in a lien being levied on each 
parcel of property located within the Areas of Benefit.  The liens ensure that 
assessments will be collected on each parcel as development occurs and will be 
renewed annually with each update to the Financing Plan.  The liens will be 
released following payment of the FBA. 
 
For the current approved schedule of Facilities Benefit Assessments by fiscal 
year, refer to Table 3 on page 11. 
 
Development Impact Fee (DIF) 
Within urbanized communities, which are near build-out, Development Impact 
Fees (DIF) are collected to ensure each development pays its proportionate share 
of funding needed for the public facilities projects and services necessary to serve 
new development. The City Council has determined that the Development Impact 
Fee levied in an amount that is proportionate to the need for the public facilities 
projects and services necessary to serve new development is equal to the Facilities 
Benefit Assessments on all properties in plan urbanizing communities that have 
never been assessed or otherwise agreed to pay Facilities Benefit Assessments. At 
the time of building permit issuance, the owner of the parcel being developed 
shall be required to pay a DIF that is determined by the type and size of the 
development permitted in accordance with the DIF schedule in effect at the time 
the building permit is issued.   
 
Assessment Districts 
Special assessment district financing, such as the Municipal Improvement Acts of 
1913/1915, may be used as a supplementary or alternative method of financing 
facilities such as streets, sidewalks, sewers, water lines, storm drains, and lighting 
facilities.  Assessment districts are beneficial in that they provide all of the 
funding needed for a particular public facility project in advance of the projected 
development activity.  However, assessment districts also create a long-term 
encumbrance of the benefiting property and require that the funds be repaid over 
an extended period of time.  Assessment districts also require the approval of a 
majority of the property owners in order to establish the district. 
 
Community Facility District (CFD) 
State legislation, such as the Mello-Roos Act of 1982, has been enacted to 
provide a method of financing public facilities in new and developing areas.  A 
Mello-Roos is also known as a Community Facility District (CFD).  The 
formation of such Community Facility Districts may be initiated by 
owner/developer petition.  Mello-Roos districts also require approval by a two-
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thirds majority of the property owners in order to establish the district, as clarified 
by Council Policy 800-3. 
 
Developer Construction 
New development either constructs required facilities as a condition of 
subdivision or provides funds for its fair share of the costs of such facilities, with 
construction being performed by the City.  Typically, these funds are collected 
through the Facilities Benefit Assessment Program or through the Development 
Impact Fee program.   
 
As an alternative to the Facilities Benefit Assessment or Development Impact Fee 
Programs it may be feasible for developers to construct one or more of the needed 
public facilities in a turnkey basis.  Under this arrangement, developers typically 
are compensated, either by cash or credit against Facilities Benefit Assessments 
due, for the work performed pursuant to the conditions in a Council approved 
reimbursement agreement (Council Policy 800-12).   
 
Reimbursement Financing for Water and Sewer Facilities 
This method of financing is outlined in Council Policy 400-7.  It is commonly 
used when the first developer/sub-divider in an area is required to construct the 
necessary water and sewer facilities for an entire developing area.  These 
agreements are approved by the City Council.  Reimbursement to the first 
developer/sub-divider can occur over a period of time as long as 20 years or until 
all of the subsequently developed lands have participated in the reimbursement, 
whichever occurs first.   
 
State/Federal Funding 
Certain public facilities may be determined to benefit a regional area that is larger 
than the community planning area.  Such projects may be appropriately funded by 
either the State, Federal Government, or by a combination of the two.  The first 
phase of State Route 56 (project T-1.1), for example, has been shown in this 
financing plan as having State funding. 
 
Cost Reimbursement District (CRD) 
Occasionally, a developer/sub-divider is directed to construct public 
improvements that are more than that which is required to support its individual 
property/development. A Cost Reimbursement District (CRD) provides a 
mechanism by which the developer/sub-divider may be reimbursed by benefiting 
development which proceeds within 20 years of formation of the CRD.    
Reimbursement is secured by a lien on the benefiting properties with the lien due 
and payable only upon recordation of a final map or issuance of a building permit, 
whichever occurs first.   
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Development Agreement 
This method permits a developer to enter into an agreement with the City of San 
Diego where certain rights of development are extended to the developer in 
exchange for certain extraordinary benefits given to the City.   
 
 

General Assumptions and Conditions 
In connection with the application of the above methods of financing, the 
following general assumptions and conditions will be applied: 
 

1. Except for those projects that are identified as FBA funded, developers 
will be required to provide facilities that are normally provided within the 
subdivision process as a condition of tentative subdivision map approval.  
These projects include but are not limited to traffic signals (except as 
noted), local roads, and the dedication or preservation of Open Space 
located within the proposed development(s).  A Mello-Roos 1913/1915 
Act, or other type of reimbursement district, however, may fund such 
projects if the project(s) and applicant(s) qualify for this type of project 
financing.  

 
2. Commercial, industrial, and institutional land will be assessed FBAs for 

infrastructure (including transportation), fire, and utility facilities.  
However, developers of commercial, industrial and institutional land will 
not be assessed for park and recreation or library facilities since those 
facilities primarily serve the residential component of the Torrey 
Highlands subarea.  In the future, if a basis is developed for charging non-
residential development for the cost of park and recreation and library 
facilities, their fair share can be evaluated at that time.   

 
3. Annual reviews may be performed to evaluate performance of the program 

and to consider the continuing commitments related to the completion of 
needed facilities.  Project costs and assessments shall be evaluated for all 
portions of the program. 

 
4. The developer, or permittee, shall pay the FBA as a condition of obtaining 

building permits. 
 

5. A developer, or group of developers, may propose to build or improve an 
FBA funded facility that is identified in the Capital Improvements 
Program.  Upon City Council approval, the developer(s) may enter into an 
agreement to provide the facility in lieu of, or as credit against the 
payment of FBA fees, provided that adequate funds are available in the 
FBA fund.  The amount and timing of the credit being sought by the 
developer(s) must coincide with the expenditure of funds depicted on the 
CIP sheet for the respective project.  Should the approved, final cost of the 
facility exceed the amount of credit being sought by the developer(s), the 
developer(s) may be reimbursed from the FBA fund for the difference, 
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subject to the approved reimbursement agreement and the availability of 
funds.  If two developers are entitled to cash reimbursement during the 
same fiscal year, then the first agreement to be approved by the City 
Council shall take precedence over subsequent agreements approved by 
the City Council.  

 
6. As FBA assessments are collected, they shall be placed in City funds that 

provide interest earnings for the benefit of Torrey Highlands. 
 

7. At the time of building permit issuance, an FBA credit will be provided in 
the amount of any “Park Fees” collected pursuant to Section 96.0403 of 
the San Diego Municipal Code (adopted by Council Resolution R-261231 
on July 23, 1984) because the FBAs shown in this financing plan provide 
for 100% funding of the acquisition and improvement costs addressed in 
the above referenced Municipal Code section. 

 
8. The Development Schedule shown in Table 8, page 18, is an estimated 

schedule based on the latest information available at the time this 
financing plan was adopted.  Future approvals and/or modifications of 
precise plans and/or discretionary permit applications may either increase 
or decrease the extent of development proposed within Torrey Highlands.  
  

9. Most public facilities identified in the financing plan are either 
“population based” or “transportation based”.  The estimated year(s) in 
which funds are budgeted for a given project should not be considered as a 
binding commitment that the project would actually be constructed in that 
year.  With each annual update, actual permit activity and corresponding 
population projections, coupled with additional traffic study information 
obtained since the last update, will be evaluated to determine the most 
appropriate year in which to budget the need for each remaining project.  
As such, the budgeted year for a given project is subject to change with 
each update to the financing plan. 

 
10. In many cases, roadways located within Torrey Highlands will be the 

responsibility of the developer/sub-divider and are not reflected in the 
FBA calculations.   

 
11. It has been assumed that a large majority of the cost necessary to 

construct SR-56 will be provided from funds other than the FBA, e.g. 
TRANSNET, State or Federal (ISTEA) Highway funds, and/or toll road 
funds, etc.  The main exception to this is the State Route 56/Camino Del 
Sur Interchange, which is mostly FBA funded.   

 
12. For projects that require land acquisition in this financing plan, property 

value estimates assume that the property is graded, in finished pad 
condition, and “ready to accept” for the project for which it is intended 
(i.e. the value of raw land plus the cost of improvements/environmental 
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mitigation.).  The actual price paid for land within Torrey Highlands will 
be based upon either a price established through direct negotiations 
between the affected owner(s) and relevant public agency or by fair 
market value, as determined by an appraisal that will be prepared in 
accordance with standard City policy.   

 
13. It has been assumed that all costs for open space acquisition will be 

provided from funds other than the FBA, i.e. subdivision requirement, 
off-site mitigation for a particular project, etc. 

 
14. FBA fees shall be paid by all categories of private development, 

including affordable housing projects. 
 

Developer Advance 
It is anticipated that a number of the projects, which have been identified as being 
FBA-funded, are to be constructed by developers in Torrey Highlands.  Subject to 
the terms of a reimbursement agreement, a developer may actually start 
construction of a project before there are sufficient FBA funds available to 
provide either cash reimbursement or credit against the developer’s obligation to 
pay FBA fees.  In other words, the “need” for the project may occur before there 
are FBA funds available to cover the cost of the project.  The project sheets 
indicate the fiscal year in which it is anticipated that funds will be available to 
reimburse or when the developer would take credits against their obligation to pay 
FBA fees.  Subject to the availability of funds, the year(s) in which 
reimbursement or credit for the developer advance occurs may be accelerated to 
the fiscal year in which the developer advance is extended.     
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Table 9        Torrey Highlands Public Facilities Projects
PROJECT EST. COST DEV/SUBD FBA-TH OTHER

YEAR FY 2010 (FY 2010) (FY 2010) (FY 2010)

34 T-1.1
SR-56 (Construct a 4-lane Freeway)

COMPLETED $222,890,298 $24,317,848 $0 $198,572,450 

36 T-1.2A
STATE ROUTE 56 - DEBT SERVICE

COMPLETED $2,517,690 $0 $431,673 $2,086,017 

38 T-1.2B
STATE ROUTE 56 - EXPANSION TO 6 LANES (FROM I-5 
TO I-15) 2010-2020 $59,500,000 $0 $8,796,000 $50,704,000 

40 T-1.3
SR-56/CAMINO DEL SUR INTERCHANGE 

2003-2013 $37,530,388 $457,140 $37,073,248 $0 

42 T-2.1
CAMINO DEL SUR (Two Lanes, Northerly of SR-56)

2001-2010 $10,964,810 $0 $10,964,810 $0 

44 T-2.2
CAMINO DEL SUR (Widen to Six Lanes, Northerly of SR-56)

2004-2014 $3,450,000 $0 $2,400,000 $1,050,000 

46 T-2.3 PARK-N-RIDE 2008-2011 $1,488,370 $0 $1,488,370 $0 

48 T-2.4
CAMINO DEL SUR (Two Lanes, Carmel Valley Road to San  
Dieguito Road) COMPLETED $18,491,541 $3,013,652 $0 $15,477,889 

50 T-3.1A
CAMINO DEL SUR (Two Lanes, Carmel Mountain Road to 
1,600 Feet North of Park Village Road) 2000-2011 $6,940,000 $3,538,000 $351,000 $3,051,000 

52 T-3.1B
CAMINO DEL SUR (Two Lanes, SR-56 to Carmel Mountain 
Road) 2011 $5,170,000 $0 $5,170,000 $0 

54 T-3.2A
CAMINO DEL SUR (Expand to Four Lanes, Carmel Mountain 
Road to 1,600 Feet North of Park Village Road) 2011 $3,685,000 $0 $3,685,000 $0 

56 T-3.2B
CAMINO DEL SUR (Expand to Four Lanes, SR-56 to Carmel 
Mountain Road) 2011 $1,090,000 $0 $1,090,000 $0 

58 T-4.1
CARMEL VALLEY ROAD (Two Lanes: Via Albertura to 
Camino Del Sur) COMPLETED $4,714,821 $3,400,000 $0 $1,314,821 

60 T-4.2
CARMEL VALLEY ROAD (Two Lanes: Camino Del Sur to 
Black Mountain Road) COMPLETED $7,645,383 $0 $0 $7,645,383 

62 T-4.3
CARMEL VALLEY ROAD (Widen to Four Lanes: Via 
Albertura to Camino Del Sur) 2003-2011 $10,381,450 $0 $10,381,450 $0 

64 T-4.4
CARMEL VALLEY ROAD (Widen to Four Lanes: Camino Del 
Sur to Black Mountain Road) 2008-2013 $4,969,920 $595,497 $987,950 $3,386,473 

66 T-4.5
CARMEL VALLEY ROAD (Four/Six Lanes within Pacific 
Highlands Ranch) 2004-2016 $6,200,000 $0 $0 $6,200,000 

TRANSPORTATION PROJECTS:

PAGE PROJECT 
NO. DESCRIPTION
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Table 9        Torrey Highlands Public Facilities Projects
PROJECT EST. COST DEV/SUBD FBA-TH OTHER

YEAR FY 2010 (FY 2010) (FY 2010) (FY 2010)
PAGE PROJECT 

NO. DESCRIPTION

68 T-4.6
CARMEL VALLEY ROAD -- Easterly Extension

COMPLETED $4,233,176 $0 $0 $4,233,176 

70 T-5.1
CARMEL MOUNTAIN ROAD OVERCROSSING -- Two 
Additional Lanes 2011-2012 $4,400,000 $0 $4,400,000 $0 

72 T-5.2
CARMEL MOUNTAIN ROAD (Four Lanes:  Within Subarea 
Boundary) 1998-2011 $6,575,000 $1,800,000 $4,775,000 $0 

74 T-6
DEL MAR HEIGHTS ROAD (Right Turn Lane to Northbound I-
5) 2002-2015 $480,000 $160,000 $160,000 $160,000 

76 T-7
BLACK MOUNTAIN ROAD (Two/Four Lanes, Southerly of 
Carmel Valley Road) COMPLETED $1,840,773 $0 $0 $1,840,773 

78 T-8 SAN DIEGUITO ROAD (Two Lanes) COMPLETED $3,696,942 $227,298 $0 $3,469,644 

80 T-9
TORREY MEADOWS DRIVE (STREET "B") 
OVERCROSSING 2008-2011 $7,761,113 $612,666 $7,148,447 $0 

82 T-10
PEDESTRIAN BRIDGE OVER CAMINO DEL SUR

2014 $4,815,000 $0 $4,815,000 $0 

84 T-11
SR-56 BIKE INTERCHANGES

2005-2017 $9,850,000 $0 $295,900 $9,554,100 

86 T-12
EXTENSION OF RIGHT TURN LANE ON SOUTHBOUND 
EL CAMINO REAL 2011 $600,000 $0 $0 $600,000 

88 T-13
THIRD WESTBOUND LANE ON WESTBOUND STATE 
ROUTE 56 2010 $7,500,000 $0 $1,000,000 $6,500,000 

. TOTAL TRANSPORTATION PROJECTS: $459,381,676 $38,122,101 $105,413,849 $315,845,726 

92 P-1
NEIGHBORHOOD PARK NO. 1 (SOUTH)

2003-2011 $7,150,000 $0 $7,150,000 $0 

94 P-2
TORREY DEL MAR NEIGHBORHOOD PARK

2002-2011 $5,940,000 $0 $5,940,000 $0 

96 P-3
COMMUNITY PARK (Black Mountain Ranch)

2002-2011 $17,550,000 $0 $1,608,784 $15,941,216 

98 P-4
COMMUNITY PARK-RECREATION BUILDING

2010-2014 $6,700,000 $0 $1,206,000 $5,494,000 

100 P-5
COMMUNITY PARK-SWIMMING POOL

2014-2018 $6,000,000 $0 $1,125,000 $4,875,000 

102 P-6
TORREY HIGHLANDS TRAIL SYSTEM

2003-2011 $1,070,000 $0 $1,070,000 $0 

TOTAL PARK PROJECTS: $44,410,000 $0 $18,099,784 $26,310,216 

PARK PROJECTS:
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Table 9        Torrey Highlands Public Facilities Projects
PROJECT EST. COST DEV/SUBD FBA-TH OTHER

YEAR FY 2010 (FY 2010) (FY 2010) (FY 2010)
PAGE PROJECT 

NO. DESCRIPTION

106 F-1
FIRE STATION 46 (Located in Black Mountain Ranch)

COMPLETED $4,099,776 $0 $2,247,304 $1,852,472 

108 F-2
FIRE STATION 47 (Located in Pacific Highlands Ranch)

COMPLETED $9,200,000 $0 $855,500 $8,344,500 

TOTAL FIRE PROTECTION PROJECTS: $13,299,776 $0 $3,102,804 $10,196,972 

112 L-1
BRANCH LIBRARY AND VILLAGE GREEN

2014 $14,577,000 $0 $2,726,000 $11,851,000 

TOTAL LIBRARY PROJECTS: $14,577,000 $0 $2,726,000 $11,851,000 

116 U-1
CARMEL VALLEY TRUNK SEWER 
REPLACEMENT/UPSIZING 2002-2010 $9,892,000 $0 $1,353,000 $8,539,000 

118 U-2
DEL MAR HEIGHTS PIPELINE RELOCATION

COMPLETED $2,501,316 $0 $2,501,316 $0 

120 U-3
NEW 16" WATER MAINS

2001-2011 $2,990,000 $0 $2,990,000 $0 

TOTAL WATER UTILITIES PROJECTS: $15,383,316 $0 $6,844,316 $8,539,000

124 M-1
WILDLIFE RESCUE CENTER

2014 $802,500 $0 $802,500 $0 

TOTAL MISCELLANEOUS PROJECTS: $802,500 $0 $802,500 $0 

TOTAL OF REMAINING PROJECTS $296,752,875 $10,176,955 $130,909,253 $155,666,667

GRAND TOTALS $547,854,268 $38,122,101 $136,989,253 $372,742,914

MISCELLANEOUS PROJECTS:

FIRE PROTECTION PROJECTS:

LIBRARY PROJECTS:

WATER UTILITY PROJECTS:

31
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Figure 2 Project Location Map 
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TITLE: SR-56 (Construct a 4-lane Freeway)

PROJECT: T-1.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-463.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH         
FBA-SS $20,000 $20,000
FBA-RP $3,778,000 $3,778,000
FBA-PHR  
SANDAG $37,100,000 $37,100,000
PVT CONT $10,200,000 $10,200,000
DEV/SUBD $24,317,848 $24,317,848
STATE $67,111,000 $67,111,000
COUNTY $16,400,000 $16,400,000
STP $49,350,000 $49,350,000
OTHER $14,613,450 $14,613,450

TOTAL $222,890,298 $222,890,298 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-SS
FBA-RP
FBA-PHR
SANDAG

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SANDAG
PVT CONT
DEV/SUBD
COUNTY
STP 
SANDAG
OTHER

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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TITLE: SR-56 (Construct a 4-lane Freeway)

PROJECT: T-1.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-463.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS NEEDED TO PROVIDE AN EAST-WEST CONNECTION BETWEEN INTERSTATE 
5 (CARMEL VALLEY) AND INTERSTATE 15 (RANCHO PEÑASQUITOS).

THIS PROJECT PROVIDES FOR THE STATE ROUTE 56 FREEWAY BETWEEN THE CARMEL 
VALLEY AND RANCHO PENASQUITOS COMMUNITIES.  A FOUR-LANE FREEWAY WILL BE 
CONSTRUCTED WITH INTERCHANGES AT BLACK MOUNTAIN ROAD, CAMINO SANTA FE, 
AND CAMINO DEL SUR.  THIS PROJECT WILL PROVIDE THE NECESSARY RIGHT-OF-WAY 
AND PREPARE THE GRADE FOR THE ULTIMATE SIX-LANE FREEWAY.  IN ADDITION, THIS 
PROJECT PROVIDES FOR THE BIKEPATH THROUGH THE STATE ROUTE 56 CORRIDOR, WITH 
FUTURE PROJECTS PLANNED FOR THE BIKEPATH INTERCHANGES AT CAMINO SANTA FE 
AND CAMINO DEL SUR.  

FUNDING ISSUES:

STATE ROUTE 56 COOPERATIVE with SANDAG and COUNTY: $4,221,007
TRANSNET (Commercial Paper) $3,370,756
TRANSNET (Intermodal Surface Transportation Effeciency Act): $952,893
TRANSNET BONDS: $2,400,000
TRANSNET FUNDS: $1,294,301
PROPOSITION "A" BIKEWAYS: $226,446
GASTAX: $600,000
WATER REPLACEMNT: $1,547,977

TOTAL $14,613,450

NOTES:

SCHEDULE:

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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CONSTRUCTION WAS COMPLETED IN FY 2005.

THE PRELIMINARY DESIGN FOR THE REMAINING INTERSTATE 5/STATE ROUTE 56 
CONNECTOR RAMPS IS BUDGETED UNDER CIP 52-311.0, INTERSTATE 5/STATE ROUTE 56 
NORTH FREEWAY CONNECTORS.  REFERENCE:   DEL MAR MESA PFFP PROJECT 43-5A; 
PACIFIC HIGHLANDS RANCH PFFP PROJECT T-1.1.

DEVELOPER FUNDS ARE PROVIDED BY WESTERN PACIFIC, D.R. HORTON, GREYSTONE, 
MCMILLIN, PARDEE AND BALDWIN.

OTHER FUNDING
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TITLE: STATE ROUTE 56 - DEBT SERVICE

PROJECT: T-1.2A
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-703.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $431,673 $431,673       
FBA-BMR $569,652 $569,652
FBA-PHR $486,365 $486,365
FBA-DMM $1,030,000 $1,030,000
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $2,517,690 $2,517,690 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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TITLE: STATE ROUTE 56 - DEBT SERVICE

PROJECT: T-1.2A
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-703.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
FROM FY 2003 THROUGH FY 2006, VARIOUS FBAs WITHIN THE SR-56 CORRIDOR  
REIMBURSED THE TRANSNET COMMERCIAL PAPER FUNDING UTILIZED IN FY 2001 FOR CIP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE DEBT SERVICE FOR TRANSNET COMMERCIAL PAPER 
FUNDING ISSUED IN FY 2001 FOR CIP 52-463.0, STATE ROUTE 56-CARMEL VALLEY TO BLACK 
MOUNTAIN ROAD.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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REPAYMENT OF FUNDING FROM VARIOUS FBA COMMUNITIES TO TRANSNET WAS 
COMPLETED IN 2006.

REFERENCES :  BLACK MOUNTAIN RANCH PFFP PROJECT T-54.1; DEL MAR MESA PFFP 
PROJECT 43-5B; PACIFIC HIGHLANDS RANCH PFFP PROJECT T-1.2A.

REIMBURSED THE TRANSNET COMMERCIAL PAPER FUNDING UTILIZED IN FY 2001 FOR CIP 
52-463.0, INCLUDING INTEREST.  THE ALLOCATION OF COST ARE BASED UPON THE TOTAL 
COST OF PROJECTS T-1.2A AND COMPANION PROJECT T-1.2B AND REPRESENTS EACH 
SUBAREA'S FAIR SHARE, ABSENT SUFFICIENT FUNDING FROM OTHER SOURCES.  

DEBT PAYMENTS FROM THE VARIOUS FACILITIES BENEFIT ASSESSMENT FUNDS WERE 
SCHEDULED BETWEEN FY 2003 AND FY 2006.  THE TORREY HIGHLANDS PAYMENT WAS 
MADE IN FY 2004.
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TITLE: STATE ROUTE 56 - EXPANSION TO 6 LANES (FROM I-5 TO I-15)

PROJECT: T-1.2B
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $8,796,000      $8,796,000  
FBA-BMR $12,091,000
FBA-PHR $11,546,000
FBA-DMM $567,000 $567,000
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN $26,500,000

TOTAL $59,500,000 $0 $0 $0 $0 $0 $9,363,000 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR $6,200,000 $5,891,000
FBA-PHR $3,359,000 $4,000,000 $4,187,000
FBA-DMM

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $6,200,000 $5,891,000 $0 $3,359,000 $4,000,000 $4,187,000 $0 $0

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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TITLE: STATE ROUTE 56 - EXPANSION TO 6 LANES (FROM I-5 TO I-15)

PROJECT: T-1.2B
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
DUE TO THE REGIONAL SERVICING NATURE OF THIS FREEWAY, IT IS ANTICIPATED THAT 
FEDERAL STATE OR OTHER OUTSIDE FUNDING FOR THIS SEGMENT OF SR 56 WILL BE

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONVERSION OF THE FOUR-LANE FREEWAY INTO A SIX-LANE FACILITY.  HIGH 
OCCUPANCY VEHICLE LANES CAN BE ACCOMODATED WITHIN THE CENTER MEDIAN AT 
SOME POINT IN THE FUTURE ONCE REGIONAL FUNDING IS IDENTIFIED.  THIS PROJECT 
WILL BE COMPLETED IN MULTIPLE PHASES AS FUNDING BECOMES AVAILABLE.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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THIS PROJECT WILL BE COMPLETED WHEN FUNDING IS AVAILABLE.

COST ALLOCATIONS ARE BASED UPON THE TOTAL COST OF  PROJECT(S) T-1.2A AND 
COMPANION PROJECT T-1.2B.  REFERENCE:   BLACK MOUNTAIN RANCH PFFP PROJECT T-
54.2; DEL MAR MESA PFFP PROJECT 43-5C; PACIFIC HIGHLANDS RANCH PFFP PROJECT T-
1.2B.   

FEDERAL, STATE, OR OTHER OUTSIDE FUNDING FOR THIS SEGMENT OF SR-56 WILL BE 
OBTAINED.  IN THE ABSENCE OF THESE OTHER FUNDING SOURCES, DEVELOPMENT 
WITHIN THE INDIVIDUAL SUBAREAS OF THE NORTH CITY FUTURE URBANIZING AREA 
MAY BE REQUIRED TO ADVANCE THE COST OF THIS PROJECT.  THE FBA PORTION OF 
THIS PROJECT HAS NOT BEEN INCREASED SINCE FY2007 BECAUSE THE ALLOCATIONS 
HAVE NOT CHANGED.

THE INDICATED ALLOCATION OF COST REPRESENTS EACH SUBAREA'S FAIR SHARE, 
ABSENT SUFFICIENT FUNDING FROM OTHER SOURCES.  THESE ALLOCATIONS MAY BE 
REDUCED AS OTHER SOURCES ARE IDENTIFIED.
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TITLE: SR-56/CAMINO DEL SUR INTERCHANGE 

PROJECT: T-1.3
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-463.4 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $37,073,248 $29,973,248     $7,100,000  
FBA-BMR  
FBA-PHR  
FBA-DMM
FBA-RP  
DEV. ADV  
DEV/SUBD $457,140 $457,140
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $37,530,388 $30,430,388 $0 $0 $0 $0 $7,100,000 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: SR-56/CAMINO DEL SUR INTERCHANGE 

PROJECT: T-1.3
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-463.4 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
DUE TO THE REGIONAL SERVICING NATURE OF THIS INTERCHANGE, THE PROJECT WILL BE 
FUNDED AS PART OF THE FREEWAY IMPROVEMENTS (SEE COMPANION PROJECT T 1 1)

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF A FULL SIX-LANE 
GRADE SEPARATED (WITH DUAL LEFT TURN LANES)  FREEWAY INTERCHANGE AT THE 
INTERSECTION OF CAMINO DEL SUR AND SR-56.  THIS INTERCHANGE WILL BE BUILT IN 
THREE PHASES:  PHASE I -- WESTERLY TWO-LANE EXTENSION OF SR-56 FROM THE 
WESTERN LIMITS OF THE CITY'S PORTION OF THE SR-56 PROJECT TO THE TWO ON/OFF 
RAMPS ON THE EAST SIDE OF THE INTERCHANGE, AND PHASE II -- CONSTRUCTION OF THE 
FREEWAY OVERCROSSING AND WESTERLY ON RAMP AND THE EASTERLY OFF RAMP TO 
THE FREEWAY.  PHASE III -- THE NORTH TO WESTBOUND CLOVERLEAF ON-RAMP AND THE 
SOUTH TO EASTBOUND CLOVERLEAF ON-RAMP.  

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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PHASE I - EAST IS COMPLETED; PHASE II - WEST IS COMPLETED; PHASE III - LOOP RAMP 
HAS BEEN SCHEDULED FOR DESIGN AND CONSTRUCTION IN 2013 DEPENDING ON FUNDING 
AVAILABILITY.

PHASE I WAS FUNDED BY DIRECT CONTRIBUTIONS BY DEVELOPERS INTO A SEPARATE 
FUND.  THESE DEVELOPERS RECEIVED CREDITS FOR THESE CASH CONTRIBUTIONS 
AGAINST THEIR FBA OBLIGATIONS IN LIEU OF PAYING FBA.  PHASES II AND III ARE BEING 
FUNDED DIRECTLY BY THE FBA.

FUNDED AS PART OF THE FREEWAY IMPROVEMENTS (SEE COMPANION PROJECT T-1.1).  

CALTRANS HAS BEEN ASSIGNED THE RESPONSIBILITY TO CONSTRUCT THE WESTERLY 
EXTENSION OF THE SR-56 AND THE FREEWAY OVERCROSSING OF CAMINO DEL SUR.  NEW 
DEVELOPMENT IS RESPONSIBLE FOR FUNDING THE FREEWAY RAMPS, ACQUISITION OF 
THE RIGHT-OF-WAY FOR THE INTERCHANGE, AND MITIGATION COSTS FOR THE 
INTERCHANGE.
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TITLE: CAMINO DEL SUR (Two Lanes, Northerly of SR-56)

PROJECT: T-2.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-725.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $10,964,810 $7,315,000  $3,649,810     
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  $3,649,810 -$3,649,810
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $10,964,810 $10,964,810 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

A

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CAMINO DEL SUR (Two Lanes, Northerly of SR-56)

PROJECT: T-2.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-725.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMUNITIES AS WELL AS

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT CAMINO DEL SUR BETWEEN SR-56 AND CARMEL VALLEY ROAD AS A TWO-
LANE INTERIM ROADWAY (40' PAVED WIDTH) WITHIN THE RIGHT-OF-WAY FOR A FUTURE 
SIX-LANE FACILITY.  ADDITIONAL LANES MAY BE REQUIRED IN THE IMMEDIATE VICINITY 
OF THE INTERCHANGE.  (SEE COMPANION PROJECT T-2.2)

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: bjohnson@sandiego.gov
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PROJECT IS REQUIRED WITH THE FIRST PHASE OF DEVELOPMENT WITHIN TORREY 
HIGHLANDS.  REIMBURSEMENT TO DEVELOPERS WHO CONSTRUCT IT OCCURS AS THE 
RATE OF DEVELOPMENT PERMITS.

DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMUNITIES AS WELL AS 
EXISTING SUB-REGIONAL TRAFFIC NEEDS.

THIS PROJECT WAS CONSTRUCTED BY A DEVELOPER UNDER THE TERMS OF A 
REIMBURSEMENT AGREEMENT.  THE COST FOR THIS ROADWAY WILL BE FUNDED BY 
DEVELOPMENT WITHIN TORREY HIGHLANDS. 
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TITLE: CAMINO DEL SUR (Widen to Six Lanes, Northerly of SR-56)

PROJECT: T-2.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-725.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $2,400,000 $2,400,000       
FBA-BMR $1,050,000 $1,050,000
FBA-PHR  
FBA-DMM  
DEV. ADV
CBI  
DEMO  
LTF  
STP  
OTHER  
UNIDEN  

TOTAL $3,450,000 $2,400,000 $0 $0 $0 $0 $0 $1,050,000

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
DEV ADV

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEV. ADV
CBI
DEMO
LTF
STP
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: bjohnson@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CAMINO DEL SUR (Widen to Six Lanes, Northerly of SR-56)

PROJECT: T-2.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-725.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 
EXISTING SUB-REGIONAL TRAFFIC NEEDS

DESIGN AND CONSTRUCT ADDITIONAL TRAVEL LANES FOR CAMINO DEL SUR, COMPLETE 
WITH MEDIAN IMPROVEMENTS, WITHIN A SIX-LANE RIGHT-OF-WAY.  (SEE PROJECT T-2.1)

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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PHASE I WAS COMPLETED IN FY 2003.  PHASE II IS SCHEDULED FOR FY 2014.

THIS PROJECT ADDRESSES THE INCREMENTAL WIDENING OF THIS 6-LANE MAJOR 
ROADWAY.  THE FIRST PHASE, COMMENSURATE WITH PHASE THREE OF THE 
TRANSPORTATION PHASING PLAN, COVERED THE ADDITION OF TWO TRAVEL LANES.  AS 
PART OF THIS INITIAL PHASE, A TOTAL OF SIX TRAVEL LANES MAY BE REQUIRED IN THE 
IMMEDIATE VICINITY OF THE CAMINO DEL SUR INTERCHANGE.  THE SECOND PHASE WILL 
COMPLETE THE SIX LANE FACILITY, WHICH MAY NOT BE REQUIRED UNTIL FULL 
COMMUNITY DEVELOPMENT.

EXISTING SUB-REGIONAL TRAFFIC NEEDS.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: PARK-N-RIDE

PROJECT: T-2.3
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $1,488,370    $1,488,370    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $1,488,370 $0 $0 $0 $1,488,370 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: lvanway@sandiego.gov
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Torrey Highlands Public Facilities Financing  Plan FY 2010

TITLE: PARK-N-RIDE

PROJECT: T-2.3
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 
EXISTING SUB REGIONAL TRAFFIC NEEDS

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROVIDE FOR THE DESIGN AND CONSTRUCTION OF A ONE-ACRE PARK AND RIDE FACILITY 
TO ACCOMMODATE 100 CARS NEAR THE SR-56/CAMINO DEL SUR INTERCHANGE. 

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: lvanway@sandiego.gov
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COMPLETION IS SCHEDULED FOR FY 2011.

EXISTING SUB-REGIONAL TRAFFIC NEEDS.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CAMINO DEL SUR (Two Lanes, Carmel Valley Road to San  Dieguito Road)

PROJECT: T-2.4
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-403.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH         
FBA-BMR $15,477,889 $15,477,889
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD $3,013,652 $3,013,652
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $18,491,541 $18,491,541 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

INSERT MAP HERE.

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CAMINO DEL SUR (Two Lanes, Carmel Valley Road to San  Dieguito Road)

PROJECT: T-2.4
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-403.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT CAMINO DEL SUR FROM THE INTERSECTION OF CARMEL 
VALLEY ROAD NORTHERLY TO SAN DIEGUITO ROAD IN THE COMMUNITY OF BLACK 
MOUNTAIN RANCH AS A 2-LANE INTERIM FACILITY.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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CONSTRUCTION WAS COMPLETED IN FY 2002.  REIMBURSEMENT TO DEVELOPER IS 
SCHEDULED FOR 2003-2011.

THE FUTURE WIDENING OF THIS REACH OF CAMINO DEL SUR IS THE OBLIGATION OF THE 
BLACK MOUNTAIN RANCH FBA.  REFERENCE:   BLACK MOUNTAIN RANCH PFFP PROJECT T-
9.

DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 
EXISTING SUB-REGIONAL TRAFFIC NEEDS.

THIS PROJECT WILL BE ADVANCED BY THE BLACK MOUNTAIN RANCH AND FAIRBANKS 
HIGHLANDS DEVELOPMENTS AS FULFILLMENT OF TENTATIVE MAP CONDITIONS FOR 
THEIR RESPECTIVE PROJECTS.  REIMBURSEMENT FROM TORREY HIGHLANDS 
(APPROXIMATELY 17%) WILL BE IN THE FORM OF CREDIT FOR OTHER PUBLIC FACILITIES 
PROJECTS IN THE FBA.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE:

PROJECT: T-3.1A
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-653.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $351,000    $351,000    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP $3,051,000 $951,946 $589,421 $0 $1,509,633
DEV. ADV  
DEV/SUBD1 $2,744,800 $2,744,800
COUNTY  
STATE  
DEV/SUBD2 $793,200 $793,200
UNIDEN

TOTAL $6,940,000 $951,946 $589,421 $793,200 $4,605,433 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO DEL SUR (Two Lanes, Carmel Mountain Road to 1,600 Feet North of Park Village Road)

FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD1
COUNTY
STATE
DEV/SUBD2
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE:

PROJECT: T-3.1A
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-653.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CAMINO DEL SUR (Two Lanes, Carmel Mountain Road to 1,600 Feet North of Park Village Road)

CONSTRUCT CAMINO DEL SUR BETWEEN CARMEL MOUNTAIN ROAD AND THE EXISTING 
NORTHERLY TERMINUS IN RANCHO PENASQUITOS (NORTH OF DORMOUSE) AS A 2-LANE 
INTERIM ROADWAY WITHIN THE RIGHT-OF-WAY FOR A FUTURE FOUR LANE FACILITY.  
(SEE COMPANION PROJECT T-3.2A AND RANCHO PENASQUITOS PFFP PROJECT NO. 29-4B) 

THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW DEVELOPMENT IN 
TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS EXISTING SUB-REGIONAL 
TRAFFIC NEEDS.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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DESIGN BEGAN IN FY 2000.  PROJECT IS REQUIRED IN ORDER TO MOVE FORWARD WITH 
DEVEVLOPMENT SOUTH OF THE SR-56/CAMINO DEL SUR INTERCHANGE.  REIMBURSEMENT 
WILL OCCUR AS FUNDING BECOMES AVAILABLE.

THE PROJECT WILL BE FUNDED BY THE RANCHO PENASQUITOS FBA AND DEVELOPER 
FUNDS.

DEV/SUBD1:  RHODES
DEV/SUBD2:  WESTERN PACIFIC HOUSING

PROJECT ENVIRONMENTAL IMPACT REPORT (EIR), CA STATE CLEARINGHOUSE SCH 
NUMBER:  2001121109, CAMINO DEL SUR; SITE DEVELOPMENT PERMIT NO. 41-0248.  

SITE DEVELOPMENT PERMIT (PROCESS 4) AND EIR APPROVED AND CERTIFIED BY THE SAN 
DIEGO PLANNING COMMISSION ON FEBRUARY 2, 2006.

  



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CAMINO DEL SUR (Two Lanes, SR-56 to Carmel Mountain Road)

PROJECT: T-3.1B
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $5,170,000    $5,170,000    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $5,170,000 $0 $0 $0 $5,170,000 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CAMINO DEL SUR (Two Lanes, SR-56 to Carmel Mountain Road)

PROJECT: T-3.1B
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT CAMINO DEL SUR BETWEEN SR-56 AND CARMEL MOUNTAIN ROAD AS AN 
INTERIM 2-LANE ROADWAY WITHIN THE RIGHT-OF-WAY FOR A FUTURE FOUR LANE 
FACILITY (SEE COMPANION PROJECT T-3.2B)

THIS FACILITIY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 
EXISTING SUB-REGIONAL TRAFFIC NEEDS.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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INITIAL ENGINEERING HAS BEEN PERFORMED BY LATTITUDE 33.  REIMBURSEMENT FOR 
CONSTRUCTION IS ANTICIPATED TO OCCUR AS THE RATE OF DEVELOPMENT PERMITS.

IT IS ANTICIPATED THAT THIS PROJECT WILL BE CONSTRUCTED BY DEVELOPERS FOR 
REIMBURSEMENT BY THE TORREY HIGHLANDS FBA. 

PROJECT ENVIRONMENTAL IMPACT REPORT (EIR), CA STATE CLEARINGHOUSE SCH 
NUMBER:  2001121109, CAMINO DEL SUR; SITE DEVELOPMENT PERMIT NO. 41-0248.  

SITE DEVELOPMENT PERMIT (PROCESS 4) AND EIR APPROVED AND CERTIFIED BY THE SAN 
DIEGO PLANNING COMMISSION ON FEBRUARY 2, 2006.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE:

PROJECT: T-3.2A
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-653.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $3,685,000    $3,685,000    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $3,685,000 $0 $0 $0 $3,685,000 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO DEL SUR (Expand to Four Lanes, Carmel Mountain Road to 1,600 Feet North of Park Village 
Road)

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE:

PROJECT: T-3.2A
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-653.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO DEL SUR (Expand to Four Lanes, Carmel Mountain Road to 1,600 Feet North of Park Village 
Road)

WIDEN CAMINO DEL SUR WITH TWO ADDITIONAL TRAVEL LANES FROM CARMEL 
MOUNTAIN ROAD SOUTHERLY TO DORMOUSE ROAD IN RANCHO PENASQUITOS. 

A WILDLIFE CROSSING IS INCLUDED IN THE PROJECT.

THIS FACILITIY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 
EXISTING SUB-REGIONAL TRAFFIC NEEDS.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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FINAL COMPLETION IS SCHEDULED FOR FY 2011.

THE TORREY HIGHLANDS FBA WILL PROVIDE THE FUNDING FOR THIS SECOND PHASE OF 
THIS PROJECT (SEE COMPANION PROJECT T-3.1A).

TOREY HIGHLANDS' OBLIGATION TO CONTRIBUTE FUNDS TO THE WILDLIFE 
UNDERCROSSING PORTION OF THIS PROJECT IS CAPPED AT $1,000,000. 

PROJECT ENVIRONMENTAL IMPACT REPORT (EIR), CA STATE CLEARINGHOUSE SCH 
NUMBER:  2001121109, CAMINO DEL SUR; SITE DEVELOPMENT PERMIT NO. 41-0248.  

SITE DEVELOPMENT PERMIT (PROCESS 4) AND EIR APPROVED AND CERTIFIED BY THE SAN 
DIEGO PLANNING COMMISSION ON FEBRUARY 2, 2006.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CAMINO DEL SUR (Expand to Four Lanes, SR-56 to Carmel Mountain Road)

PROJECT: T-3.2B
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $1,090,000    $1,090,000    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $1,090,000 $0 $0 $0 $1,090,000 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CAMINO DEL SUR (Expand to Four Lanes, SR-56 to Carmel Mountain Road)

PROJECT: T-3.2B
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

WIDEN CAMINO DEL SUR WITH TWO ADDITIONAL TRAVEL LANES FROM SR-56 TO CARMEL 
MOUNTAIN ROAD.  A TOTAL OF SIX LANES WILL BE REQUIRED FROM THE FREEWAY 
OFFRAMPS TO BEYOND STREET A.

THIS FACILITIY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 
EXISTING SUB-REGIONAL TRAFFIC NEEDS.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Brad Johnson TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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REIMBURSEMENT TO DEVELOPERS IS ANTICIPATED FOR FY 2011.

IT IS ANTICIPATED THAT CONSTRUCTION OF THIS PROJECT WILL BE ADVANCED BY 
DEVELOPERS FOR SUBSEQUENT REIMBURSEMENT FROM THE TORREY HIGHLANDS FBA.

PROJECT ENVIRONMENTAL IMPACT REPORT (EIR), CA STATE CLEARINGHOUSE SCH 
NUMBER:  2001121109, CAMINO DEL SUR; SITE DEVELOPMENT PERMIT NO. 41-0248.  

SITE DEVELOPMENT PERMIT (PROCESS 4) AND EIR APPROVED AND CERTIFIED BY THE SAN 
DIEGO PLANNING COMMISSION ON FEBRUARY 2, 2006.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY ROAD (Two Lanes: Via Albertura to Camino Del Sur)

PROJECT: T-4.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-466.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH         
FBA-BMR $1,314,821 $1,314,821
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD $3,400,000 $3,400,000
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $4,714,821 $4,714,821 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

INSERT PHOTO HERE.

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: LVanWey@sandiego.gov

58



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY ROAD (Two Lanes: Via Albertura to Camino Del Sur)

PROJECT: T-4.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-466.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN BLACK MOUNTAIN RANCH AND SURROUNDING COMMUNITIES AS WELL 

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT CARMEL VALLEY ROAD FROM THE INTERSECTION OF VIA 
ALBERTURA TO THE INTERSECTION OF CAMINO DEL SUR AS A 2-LANE INTERIM FACILITY.  
(SEE COMPANION PROJECT T-4.2)

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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COMPLETED.

INITIAL TRAFFIC STUDIES INDICATE THAT FOR THE REACH LOCATED WESTERLY OF 
CAMINO DEL SUR, APPROXIMATELY 77% OF THE NET TRAFFIC AT FULL COMMUNITY 
DEVELOPMENT WILL BE ATTRIBUTABLE TO TORREY HIGHLANDS.

AS EXISTING SUB-REGIONAL TRAFFIC NEEDS.

PROJECT WAS ADVANCED BY THE BLACK MOUNTAIN RANCH AND FAIRBANKS HIGHLANDS 
DEVELOPMENTS IN FULFILLMENT OF TENTATIVE MAP CONDITIONS.  REIMBURSEMENT 
FROM DEVELOPMENT WITHIN TORREY HIGHLANDS WILL OCCUR IN THE FORM OF CREDIT 
TOWARD THE COST OF OTHER PUBLIC FACILITIES PROJECTS IN THE NCFUA.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY ROAD (Two Lanes: Camino Del Sur to Black Mountain Road)

PROJECT: T-4.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH         
FBA-BMR $7,645,383 $7,645,383
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $7,645,383 $7,645,383 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

INSERT MAP HERE

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY ROAD (Two Lanes: Camino Del Sur to Black Mountain Road)

PROJECT: T-4.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN BLACK MOUNTAIN RANCH AND SURROUNDING COMMUNITIES AS WELL

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT CARMEL VALLEY ROAD FROM THE INTERSECTION OF CAMINO 
DEL SUR TO THE INTERSECTION OF BLACK MOUNTAIN ROAD IN RANCHO PENASQUITOS AS 
A 2-LANE INTERIM FACILITY.  (SEE COMPANION PROJECT T-4.3)

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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COMPLETED.

INITIAL TRAFFIC STUDIES INDICATE THAT FOR THE REACH LOCATED EASTERLY OF 
CAMINO DEL SUR, APPROXIMATELY 41% OF THE NET TRAFFIC AT FULL COMMUNITY 
DEVELOPMENT WILL BE ATTRIBUTABLE TO TORREY HIGHLANDS.  REFERENCE:   BLACK 
MOUNTAIN RANCH PFFP PROJECT T-21.2.

DEVELOPMENT IN BLACK MOUNTAIN RANCH AND SURROUNDING COMMUNITIES AS WELL 
AS EXISTING SUB-REGIONAL TRAFFIC NEEDS.

PROJECT WILL BE ADVANCED BY THE BLACK MOUNTAIN RANCH AND FAIRBANKS 
HIGHLANDS DEVELOPMENTS AS FULFILLMENT OF TENTATIVE MAP CONDITIONS FOR 
THEIR RESPECTIVE PROJECTS.  REIMBURSEMENT FROM DEVELOPMENT WITHIN TORREY 
HIGHLANDS WILL OCCUR IN THE FORM OF CREDITS TOWARD THE COST OF OTHER PUBLIC 
PROJECTS IN THE NCFUA.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY ROAD (Widen to Four Lanes: Via Albertura to Camino Del Sur)

PROJECT: T-4.3
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-466.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $10,381,450 $2,674,667   $7,706,783    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $10,381,450 $2,674,667 $0 $0 $7,706,783 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

INSERT MAP HERE

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY ROAD (Widen to Four Lanes: Via Albertura to Camino Del Sur)

PROJECT: T-4.3
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   52-466.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT TWO ADDITIONAL TRAVEL LANES IN TWO INCREMENTS.  THE 
FIRST INCREMENT REQUIRES THE WIDENING ALONG THE FRONTAGE OF TORREY DEL MAR 
DEVELOPMENT.  THE SECOND INCREMENT COMPLETES THE REMAINDER OF THE 
WIDENING.  TIMING OF EACH INCREMENT OF WIDENING WILL BE BASED ON THE RATE OF 
DEVELOPMENT IN TORREY HIGHLANDS.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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THE FIRST PHASE HAS BEEN COMPLETED.  THE SECOND PHASE IS SCHEDULED FOR FY 2011 
DEPENDING ON FUNDING AVAILABILITY.  

REFERENCE : BLACK MOUNTAIN RANCH PROJECT #T-22.1.

DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 
EXISTING SUB-REGIONAL TRAFFIC NEEDS.

TORREY HIGHLANDS AND BLACK MOUNTAIN RANCH ARE SHARING IN THE COST OF 
PROJECTS SERVING BOTH COMMUNITIES.  THIS PROJECT IS AMONG THOSE TO BE FUNDED 
BY TORREY HIGHLANDS, WHILE OTHER PROJECTS WILL BE FUNDED BY BLACK MOUNTAIN 
RANCH.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY ROAD (Widen to Four Lanes: Camino Del Sur to Black Mountain Road)

PROJECT: T-4.4
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $987,950      $987,950  
FBA-BMR $3,386,473 $3,386,473
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD $595,497 $595,497
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $4,969,920 $3,981,970 $0 $0 $0 $0 $987,950 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

INSERT MAP HERE

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY ROAD (Widen to Four Lanes: Camino Del Sur to Black Mountain Road)

PROJECT: T-4.4
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 
EXISTING SUB-REGIONAL TRAFFIC NEEDS

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT TWO ADDITIONAL TRAVEL LANES FOR CARMEL VALLEY ROAD.  
THE FIRST INCREMENT OCCURRED AT EACH END OF THIS REACH TO ACCOMMODATE 
INTERSECTION REQUIREMENTS.  THE SECOND INCREMENT EXTENDS THE WIDENING IN THE 
MIDDLE PORTION OF THIS ROADWAY.  TIMING OF EACH INCREMENT OF WIDENING WILL BE 
BASED ON THE TRANSPORTATION PHASING PLAN.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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COMPLETION IS SCHEDULED FOR FY 2013.

REFERENCE:   BLACK MOUNTAIN RANCH PFFP PROJECT T-22.2.

EXISTING SUB-REGIONAL TRAFFIC NEEDS.

THE FIRST PHASE WAS FUNDED BY SANTALUZ.  THE SECOND PHASE WILL BE FUNDED BY 
TORREY HIGHLANDS FBA.  DEVELOPER/SUBDIVIDER IDENTIFIED FOR THIS PROJECT IS 
BLACK MOUNTAIN RANCH.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY ROAD (Four/Six Lanes within Pacific Highlands Ranch)

PROJECT: T-4.5
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH         
FBA-BMR  
FBA-PHR $6,200,000 $2,706,572 $393,428 $1,300,000
FBA-DMM  
FBA-RP  
DEV. ADV  $1,693,428 -$393,428 -$1,300,000
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $6,200,000 $4,400,000 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR $1,800,000
FBA-DMM
FBA-RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $1,800,000 $0 $0 $0 $0 $0 $0

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY ROAD (Four/Six Lanes within Pacific Highlands Ranch)

PROJECT: T-4.5
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
DUE TO ANTICIPATED TRAFFIC VOLUMES ON CARMEL VALLEY ROAD, THE REACH 
BETWEEN SR-56 AND DEL MAR HEIGHTS ROAD WILL BE CONSTRUCTED AS A SIX-LANE 

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT CARMEL VALLEY ROAD FROM THE CAMINO SANTA FE 
INTERCHANGE TO DEL MAR HEIGHTS ROAD AS A SIX-LANE FACILITY WITHIN A 146 FOOT 
RIGHT-OF-WAY TRANSITIONING TO A FOUR LANE FACILITY WITHIN A 122 FOOT RIGHT-OF-
WAY (4,000LF).  THE EXPANDED RIGHT-OF-WAY WILL PERMIT WIDENING OF UP TO 24 
ADDITIONAL FEET FOR A FUTURE TRANSIT ORIENTED FACILITY.  IN THE INTERIM, THESE 
TWO LANES SHALL BE LANDSCAPED AND INCORPORATED INTO THE CENTER MEDIAN 
IMPROVEMENTS.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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PHASE I IS COMPLETED; REIMBURSEMENT FOR PHASE I IS PROGRAMMED IN FY 2009.  PHASE 
II WILL OCCUR AFTER THE 1,900 UNIT CAP IN PHR HAS BEEN LIFTED.

REFERENCE:  PACIFIC HIGHLANDS RANCH PFFP PROJECT T-4.2.

FACILITY.

DEVELOPER (PARDEE) WILL ADVANCE FUNDING FOR THIS PROJECT AND BE REIMBURSED 
FROM THE PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT ASSESSMENT UNDER THE 
TERMS OF A REIMBURSEMENT AGREEMENT.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY ROAD -- Easterly Extension
PROJECT: T-4.6

DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH         
FBA-BMR $4,233,176 $4,233,176
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $4,233,176 $4,233,176 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

INSERT MAP HERE

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY ROAD -- Easterly Extension

PROJECT: T-4.6
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS PROJECT IS THE FINANCIAL RESPONSIBILITY OF BLACK MOUNTAIN RANCH, PHASE I, 
AND WAS CONSTRUCTED TO PROVIDE ACCESS TO THE COMMUNITY PARK AND TO

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT A TWO-LANE LOCAL ROADWAY EASTERLY OF BLACK MOUNTAIN ROAD TO 
PROVIDE ACCESS TO THE COMMUNITY PARK AND THE WATER RESERVOIR LOCATED IN 
BLACK  MOUNTAIN RANCH.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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COMPLETED

AND WAS CONSTRUCTED TO PROVIDE ACCESS TO THE COMMUNITY PARK AND TO 
PROPERTIES LOCATED WITHIN BLACK MOUNTAIN RANCH EASTERLY OF BLACK MOUNTAIN 
ROAD.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL MOUNTAIN ROAD OVERCROSSING -- Two Additional Lanes

PROJECT: T-5.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $4,400,000    $900,000 $3,500,000   
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $4,400,000 $0 $0 $0 $900,000 $3,500,000 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

INSERT MAP HERE

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL MOUNTAIN ROAD OVERCROSSING -- Two Additional Lanes

PROJECT: T-5.1
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCTION OF A 4-LANE OVERCROSSING OF CARMEL MOUNTAIN ROAD 
OVER SR-56. THE FIRST PHASE WILL BE A TWO-LANE BRIDGE PROVIDING DEVELOPMENT 
SOUTH OF SR-56  WITH BOTH INDIRECT ACCESS TO SR-56 AND DIRECT ACCESS TO THE 
COMMERCIAL AND EMPLOYMENT CENTER SITES IN TORREY HIGHLANDS.  THE SECOND 
PHASE, WIDENING TO A 4-LANE BRIDGE, WILL OCCUR WHEN TRAFFIC FROM OUTSIDE THE 
COMMUNITY CREATES ADDITIONAL CAPACITY DEMANDS ON THE BRIDGE.  

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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THE TIMING FOR THE IMPROVEMENTS OF THIS INTERCHANGE SHALL BE PURSUANT TO THE 
TRANSPORTATION PHASING PLAN.  

EXISTING SUB-REGIONAL TRAFFIC NEEDS.

THE FIRST PHASE WAS CONSTRUCTED AS PART OF THE CONSTRUCTION OF SR-56 AS A FOUR-
LANE FREEWAY (PROJECT T-1.1).  THE SECOND PHASE SHALL BE THE RESPONSIBILITY OF 
THE FBA WHEN TRAFFIC FROM OUTSIDE THE COMMUNITY CREATES ADDITIONAL DEMAND 
ON THE BRIDGE CAPACITY.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL MOUNTAIN ROAD (Four Lanes:  Within Subarea Boundary)

PROJECT: T-5.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $4,775,000    $4,775,000    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD $1,800,000 $1,800,000
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $6,575,000 $1,800,000 $0 $0 $4,775,000 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

INSERT MAP HERE

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov

72



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL MOUNTAIN ROAD (Four Lanes:  Within Subarea Boundary)

PROJECT: T-5.2
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT CARMEL MOUNTAIN ROAD AS A FOUR-LANE MAJOR STREET, 
COMPLETE WITH MEDIAN IMPROVEMENTS FROM CAMINO DEL SUR TO THE EXISTING 
TERMINUS OF THIS ROADWAY IN RANCHO PENASQUITOS.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov

73

COMPLETION IS SCHEDULED FOR FY 2011.

PROJECT WILL BE CONSTRUCTED IN TWO PHASES.  THE FIRST PHASE WILL COVER 
CONSTRUCTION OF THE FIRST TWO TRAVEL LANES.  THE SECOND PHASE, WHICH WILL 
COMPLETE THE FOUR-LANE FACILITY FOR ITS ENTIRE LENGTH, WILL BE REQUIRED IN 
PHASE FOUR OF THE TRANSPORTATION PHASING PLAN.

THE FIRST PHASE IS A SUBDIVIDER REQUIREMENT.  IF THIS FIRST PHASE IS NOT 
CONSTRUCTED AS A SUBDIVISION IMPROVEMENT PRIOR TO PHASE FOUR OF THE 
TRANSPORTATION PHASING PLAN, THEN TORREY HIGHLANDS WILL BE RESPONSIBLE FOR 
THIS COST.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: DEL MAR HEIGHTS ROAD (Right Turn Lane to Northbound I-5)

PROJECT: T-6
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $160,000    $160,000    
FBA-BMR  
FBA-PHR $160,000
FBA-DMM  
FBA-RP  
DEV. ADV  $160,000
DEV/SUBD $160,000 $160,000
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $480,000 $320,000 $0 $0 $160,000 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR $160,000
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV -$160,000
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: DEL MAR HEIGHTS ROAD (Right Turn Lane to Northbound I-5)

PROJECT: T-6
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS PROJECT WILL HELP TO IMPROVE THE CAPACITY OF ROADWAY NETWORK THAT 
PROVIDES CAPACITY FOR THE DEVELOPMENT OF TORREY HIGHLANDS THIS PROJECT WILL

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT A DEDICATED RIGHT TURN LANE FOR THE TRAFFIC PROCEEDING WESTBOUND 
ON DEL MAR HEIGHTS ROAD AND TURNING NORTH ONTO INTERSTATE 5 OR FUND STUDIES 
TO THE SATISFACTION OF THE CITY ENGINEER.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov

75

CONSTRUCTION COMPLETE.  REIMBURSEMENT WILL OCCUR AS FUNDING BECOMES 
AVAILABLE.

REFERENCE:  PACIFIC HIGHLANDS RANCH PUBLIC FACILITIES FINANCING PLAN

PROVIDES CAPACITY FOR THE DEVELOPMENT OF TORREY HIGHLANDS.  THIS PROJECT WILL 
BE JOINTLY FUNDED WITH PACIFIC HIGHLANDS RANCH AND SUBDIVIDERS IN CARMEL 
VALLEY, ALL HAVING AN OBLIGATION TO CONSTRUCT THIS PROJECT

TORREY HIGHLANDS WILL REIMBURSE DEVELOPER FOR FAIR-SHARE WHEN FUNDING 
BECOMES AVAILABLE UNDER THE TERMS OF A FUTURE REIMBURSEMENT AGREEMENT.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: BLACK MOUNTAIN ROAD (Two/Four Lanes, Southerly of Carmel Valley Road)

PROJECT: T-7
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH         
FBA-BMR $1,840,773 $1,840,773
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $1,840,773 $1,840,773 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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Torrey Highlands Public Facilities Financing Y 2010

TITLE: BLACK MOUNTAIN ROAD (Two/Four Lanes, Southerly of Carmel Valley Road)

PROJECT: T-7
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT THE EXTENSION OF BLACK MOUNTAIN ROAD FROM THE 
INTERSECTION OF CARMEL VALLEY ROAD SOUTHERLY TO THE EXISTING TERMINUS OF 
THIS ROADWAY IN THE COMMUNITY OF RANCHO PENASQUITOS AS A 4-LANE MAJOR 
STREET, TO THE SATISFACTION OF THE CITY ENGINEER.  PROVIDE A TRAFFIC SIGNAL AT 
INTERSECTION OF BLACK MOUNTAIN ROAD AND CARMEL VALLEY ROAD.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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COMPLETED

REFERENCE :  BLACK MOUNTAIN RANCH PFFP PROJECT T-7

DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 
EXISTING SUB-REGIONAL TRAFFIC NEEDS.

REIMBURSEMENT FROM DEVELOPMENT WITHIN TORREY HIGHLANDS OCCURRED IN THE 
FORM OF CREDIT OR OTHER PUBLIC FACILITIES PROJECTS FUNDED BY THE FBA.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: SAN DIEGUITO ROAD (Two Lanes)

PROJECT: T-8
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH        
FBA-BMR $3,469,644 $3,469,644
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD $227,298 $227,298
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $3,696,942 $3,696,942 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: SAN DIEGUITO ROAD (Two Lanes)

PROJECT: T-8
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT THE EXTENSION OF SAN DIEGUITO ROAD FROM THE EXISTING 
TERMINUS OF THE ROADWAY IN THE COMMUNITY OF FAIRBANKS RANCH TO CAMINO 
DEL SUR AS A 2-LANE COLLECTOR STREET WITH PROJECTED LEFT TURN LANES.  THIS 
PROJECT ALSO INCLUDES THE INSTALLATION OF A NEW WATER MAIN WITHIN THIS 
RIGHT-OF-WAY.

THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 
EXISTING SUB-REGIONAL TRAFFIC NEEDS.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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COMPLETED.

REFERENCE:  BLACK MOUNTAIN RANCH PFFP PROJECT T-1

REIMBURSEMENT FROM DEVELOPMENT WITHIN TORREY HIGHLANDS OCCURRED IN THE 
FORM OF CREDIT FOR OTHER FACILITIES PROJECTS FUNDED BY THE FBA.  THE WATER 
MAIN WAS CONSTRUCTED AS A SUBDIVIDER EXPENSE.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: TORREY MEADOWS DRIVE (STREET "B") OVERCROSSING

PROJECT: T-9
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $7,148,447   $1,000,000 $6,148,447    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD $612,666 $612,666
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $7,761,113 $0 $612,666 $1,000,000 $6,148,447 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA DMM

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: TORREY MEADOWS DRIVE (STREET "B") OVERCROSSING

PROJECT: T-9
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS TWO-LANE CONNECTION WILL PROVIDE ACCESS TO THE NEIGHBORHOOD PARK, 
ELEMENTARY AND HIGH SCHOOLS AND THE LOCAL MIXED USE ZONE FOR THOSE

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF A 2-LANE 
OVERCROSSING OF TORREY MEADOWS DRIVE (STREET "B") OVER SR-56.  THIS PROJECT 
INCLUDES THE BRIDGE APPROACHES ON EACH SIDE OF THE BRIDGE, I.E. 
APPROXIMATELY 200 LINEAR FEET OF TWO-LANE LOCAL COLLECTOR, TOGETHER WITH 
ANY RIGHT-OF-WAY NOT PREVIOUSLY ACQUIRED AS PART OF THE SR-56 PROJECT.  

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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DESIGN TO BEGIN IN FY 2007; 
CONSTRUCTION IS ANTICIPATED TO START IN FY 2011.

ELEMENTARY AND HIGH SCHOOLS, AND THE LOCAL MIXED USE ZONE FOR THOSE 
PROPERTIES SOUTH OF SR-56 AND WILL HELP TO ALLEVIATE TRAFFIC CONGESTION AT 
THE CAMINO DEL SUR INTERCHANGE.

THE TORREY SANTA FE DEVELOPMENT CONTRIBUTED A FAIR-SHARE OF THE COST.  



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: PEDESTRIAN BRIDGE OVER CAMINO DEL SUR

PROJECT: T-10
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $4,815,000       $4,815,000
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $4,815,000 $0 $0 $0 $0 $0 $0 $4,815,000

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

A

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

INSERT PHOTO HERE

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: PEDESTRIAN BRIDGE OVER CAMINO DEL SUR

PROJECT: T-10
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS PROJECT WILL PROVIDE SAFE ACCESS TO IMPORTANT COMMUNITY AMENITIES AND 
WILL HELP TO MINIMIZE TRAFFIC IMPACTS TO CAMINO DEL SUR

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT A PEDESTRIAN BRIDGE OVER CAMINO DEL SUR TO PROVIDE ACCESS TO THE 
HIGH SCHOOL, ELEMENTARY SCHOOL, AND NEIGHBHORHOOD PARK,

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvanwey@sandiego.gov
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THIS PROJECT WILL BE CONSTRUCTED NEAR FULL COMMUNITY DEVELOPMENT WHEN 
THE MAXIMUM AMOUNT OF TRAFFIC ON CAMINO DEL SUR IS REALIZED.

WILL HELP TO MINIMIZE TRAFFIC IMPACTS TO CAMINO DEL SUR.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: SR-56 BIKE INTERCHANGES

PROJECT: T-11
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   58-171.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $295,900 -$2,363   $298,263    
FBA-BMR $605,168 $605,168
FBA-PHR $530,400
FBA-DMM $72,592 $72,592
FBA-RP $1,750,000 $1,750,000
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
SANDAG $1,200,000 $1,200,000
UNIDEN $5,395,940

TOTAL $9,850,000 -$2,363 $1,200,000 $0 $2,120,855 $0 $0 $605,168

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR $530,400
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
SANDAG
UNIDEN

TOTAL $0 $0 $530,400 $0 $0 $0 $0 $0

INSERT MAP HERE

CONTACT: Brad Jacobsen TELEPHONE: (619) 533-3045 EMAIL: BJacobsen@sandiego.gov

84



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: SR-56 BIKE INTERCHANGES

PROJECT: T-11
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   58-171.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WILL PROVIDE EITHER AT-GRADE OR GRADE-SEPARATED BICYCLE PATH 
INTERCHANGE FACILITIES ALONG STATE ROUTE 56.  A PROJECT STUDY REPORT WILL 
IDENTIFY THE ACTUAL LOCATIONS AND TYPES OF FACILITIES NEEDED.

BICYCLISTS AND PEDESTRIANS TRAVELING THE SR-56 BICYCLE PATH AND NEEDING TO 
CROSS THROUGH THE INTERCHANGE AREAS WOULD HAVE TO CONTEND WITH HIGH 
VOLUMES OF CONFLICTING VEHICULAR TRAFFIC.  THE BICYCLE PATH FACILITIES TO BE 
PROPOSED IN THE PROJECT STUDY REPORT WILL EXPEDITE THE MOVEMENTS ALONG THE 
BICYCLE PATH THROUGH AND CONNECTING TO THE INTERCHANGE AREAS.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Brad Jacobsen TELEPHONE: (619) 533-3045 EMAIL: Bjacobsen@sandiego.gov
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PROJECT STUDY REPORT COMPLETED BY BOYLE ENGINEERING IN FY 2008 AND ARE 
AWAITING THE COMMUNITY APPROVAL.  ENVIRONMENTAL REVIEW AND DESIGN TO BE 
COMPLETED IN FY 2010.  CONSTRUCTION TO BE COMPLETED AS FUNDS BECOME AVAILABLE.

REFERENCE :  BLACK MOUNTAIN RANCH PFP PROJECT  T-15.2; DEL MAR MESA PFFP PROJECT 
43-26; PACIFIC HIGHLANDS RANCH PFFP PROJECT T-1.7.  IT IS ANTICIPATED THAT TRANSNET 
BIKE FUNDS WILL BE USED TO FINANCE THE CURRENT FUNDING GAP.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: EXTENSION OF RIGHT TURN LANE ON SOUTHBOUND EL CAMINO REAL

PROJECT: T-12
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH       
FBA-BMR $600,000 $600,000
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $600,000 $0 $0 $0 $600,000 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

A

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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Torrey Highlands Public Facilities Financing  FY 2010

TITLE: EXTENSION OF RIGHT TURN LANE ON SOUTHBOUND EL CAMINO REAL

PROJECT: T-12
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS FACILITY IS REQUIRED TO IMPROVE CAPACITY AND ACCOMMODATE TRAFFIC 
GENERATED BY NEW DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

EXTENSION OF THE RIGHT TURN LANE ON SOUTHBOUND EL CAMINO REAL BETWEEN 
VALLEY CENTRE ROAD AND CARMEL VALLEY ROAD.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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IMPROVEMENTS ARE SCHEDULED FOR FY 2011.

THE ADDITION OF THIS PROJECT TO THE PLAN IS CONSISTENT WITH THE AMENDMENTS 
TO THE TORREY HIGHLANDS TRANSPORTATION PHASING PLAN.  REFERENCE:  BLACK 
MOUNTAIN RANCH PFFP PROJECT T-60.

GENERATED BY NEW DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING 
COMMUNITIES AS WELL AS EXISTING SUB-REGIONAL TRAFFIC NEEDS AND THE 
ADDITIONAL TRAFFIC EXPERIENCED FOLLOWING THE COMPLETION OF STATE ROUTE 56 
AS A FOUR LANE FREEWAY.

THIS PROJECT IS A TRANSPORTATION PHASING PLAN REQUIREMENT OF BOTH TORREY 
HIGHLANDS AND BLACK MOUNTAIN RANCH.  FUNDING WILL BE PROVIDED BY BLACK 
MOUNTAIN RANCH.  SHOULD THIS FUNDING NOT BE AVAILABLE WHEN NEEDED, TORREY 
HIGHLANDS WILL PROVIDE FUNDING FOR LATER REIMBURSEMENT.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: THIRD WESTBOUND LANE ON WESTBOUND STATE ROUTE 56

PROJECT: T-13
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $1,000,000  $1,000,000     
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDENT $6,500,000

TOTAL $7,500,000 $0 $0 $1,000,000 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

A

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDENT

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: THIRD WESTBOUND LANE ON WESTBOUND STATE ROUTE 56

PROJECT: T-13
DEPARTMENT:   ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WILL CONNECT THE EXISTING WESTBOUND AUXILIARY LANES BETWEEN 
THE CARMEL COUNTRY ROAD, CARMEL CREEK ROAD AND EL CAMINO REAL 
INTERCHANGES TO CREATE A THIRD WESTBOUND LANE TO INTERSTATE 5. A  NEW  
AUXILIARY LANE WILL BE CONSTRUCTED  BETWEEN THE CARMEL CREEK ROAD ON-
RAMP AND THE EL CAMINO REAL OFF-RAMP, AND THE CARMEL CREEK ROAD  ON-RAMP 
WILL BE REALIGNED. 

THIS FACILITY WILL IMPROVE CAPACITY BY ALLOWING VEHICLES TO AVOID THE QUEUE 
IN THE MAIN LANES OF SR-56 AFTER THEY ARE WEST OF THE CARMEL COUNTRY ROAD 
INTERCHANGE. IT WILL ALSO ACCOMMODATE TRAFFIC GENERATED BY NEW 
DEVELOPMENT IN TORREY HIGHLANDS AND SURROUNDING COMMUNITIES AS WELL AS 
EXISTING SUB-REGIONAL TRAFFIC NEEDS.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-5120 EMAIL: Bjohnson@sandiego.gov
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PRELIMINARY ENGINEERING AND ENVIRONMENTAL DOCUMENT ARE SCHEDULED FOR FY 
2008 AND 2009. FINAL DESIGN AND CONSTRUCTION WILL BE SCHEDULED WHEN FUNDING 
IS IDENTIFIED.

THIS PROJECT IS A TRANSPORTATION PHASING PLAN REQUIREMENT OF BOTH TORREY 
HIGHLANDS AND BLACK MOUNTAIN RANCH.  FUNDING WILL BE PROVIDED BY TORREY 
HIGHLANDS.  SHOULD THIS FUNDING NOT BE AVAILABLE WHEN NEEDED, BLACK 
MOUNTAIN RANCH WILL PROVIDE FUNDING FOR LATER REIMBURSEMENT.  

1)  IF CASH IN THE FBA FUND IS NOT AVAILABLE, THE $1 MILLION WILL BE
     ADVANCED BY A DEVELOPER WITH FBA REIMBURSEMENT IN A FUTURE 
     YEAR. 
2)  THE ADVANCE MAY BE MADE BY CASH, BOND, IMPROVEMENT AGREEMENT
     OR OTHER SECURITY SATISFACTORY TO THE CITY.
3)  THE ADDITION OF THIS PROJECT TO THE PLAN IS CONSISTENT WITH THE 
     AMENDMENTS TO THE TORREY HIGHLANDS PHASING PLAN AND IS 
     DEEMED FULLY SATISFIED WHEN THE FUNDS ARE ADVANCED OR
     AVAILABLE TO THE CITY.
4)  THE TORREY HIGHLANDS AND BLACK MOUNTAIN RANCH OBLIGATION TO
     CONTRIBUTE FUNDS FOR THIS PROJECT IS CAPPED AT $1 MILLION AND IS 
     NOT SUBJECT TO INCREASE.                                                                                                                    
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Torrey Highlands Public Facilities Financing Plan FY 2010 

TITLE: NEIGHBORHOOD PARK NO. 1 (SOUTH)

PROJECT: P-1
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP or JO #:   29-547.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $7,150,000 $3,588,021 $228,368  $3,333,611    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $7,150,000 $3,588,021 $228,368 $0 $3,333,611 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Deborah Sharpe TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010 

TITLE: NEIGHBORHOOD PARK NO. 1 (SOUTH)

PROJECT: P-1
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP or JO #:   29-547.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

ACQUISITION AND DEVELOPMENT OF A 5.0 USEABLE ACRE NEIGHBORHOOD PARK 
ADJACENT TO A PROPOSED ELEMENTARY SCHOOL IN THE SOUTHERN PORTION OF 
TORREY HIGHLANDS.  PROJECT INCLUDES TRAILHEAD AND OVERLOOK, AS WELL AS 
UTILITIES, COMFORT STATION AND HALF-WIDTH STREET IMPROVEMENTS ADJACENT TO 
THE PROJECT.

THIS PROJECT IS CONSISTENT WITH THE CITY'S GENERAL PLAN GUIDELINES FOR 
POPULATION-BASED PARK ACREAGE AND FACILITIES, AND IMPLEMENTS THE TORREY 
HIGHLANDS SUBAREA PLAN RECOMMENDATIONS.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Deborah Sharpe TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov

93

LAND ACQUISITION COMPLETED.  DESIGN WILL BE SCHEDULED WHEN FUNDS ARE AVAILABLE.  
CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 2011.  THIS SCHEDULE IS DEPENDENT UPON THE 
ACTUAL RATE OF DEVELOPMENT WITHIN THE TORREY HIGHLANDS COMMUNITY.

FUNDING FOR SITE PREPARATION AND MITIGATION IS BEING ADVANCED BY A 
DEVELOPER UNDER THE TERMS OF A REIMBURSEMENT AGREEMENT.  REIMBURSEMENT 
WILL OCCUR AS FUNDING BECOMES AVAILABLE.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: TORREY DEL MAR NEIGHBORHOOD PARK

PROJECT: P-2
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP or JO #:   29-546.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $3,548,827 $2,375,568 $783,259  $390,000    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
PDIF-TH $2,391,173 $2,391,173

TOTAL $5,940,000 $4,766,741 $783,259 $0 $390,000 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

A

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
PDIF-TH

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Gus Button TELEPHONE: (619) 533-5107 EMAIL: GButton@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: TORREY DEL MAR NEIGHBORHOOD PARK

PROJECT: P-2
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP or JO #:   29-546.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE CITY'S AND FACILITIES, AND IMPLEMENTS THE TORREY 
HIGHLANDS SUBAREA PLAN RECOMMENDATIONS

ACQUISITION AND DEVELOPMENT OF A 5.0 USEABLE ACRE NEIGHBORHOOD PARK LOCATED IN 
THE NORTHERN PORTION OF TORREY HIGHLANDS.  THIS PROJECT INCLUDES THE COST OF HALF-
WIDTH STREET IMPROVEMENTS AND UTILITIES TO SERVE THE PARK.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Gus Button TELEPHONE: (619) 533-5107 EMAIL: GButton@sandiego.gov
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PROJECT IS COMPLETE AND IN PROJECT CLOSE OUT.

HIGHLANDS SUBAREA PLAN RECOMMENDATIONS.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: COMMUNITY PARK (Black Mountain Ranch)

PROJECT: P-3
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP or JO #:   29-427.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $1,608,784 $1,258,784 $350,000      
FBA-BMR $15,941,216 $2,950,000 $450,000 $12,541,216
FBA-PHR  
FBA-DMM
FBA-RP  
DEV. ADV  $5,932,094 -$1,608,784 -$4,323,310
DEV/SUBD  
COUNTY  
STATE  
DEV ADV 2  $1,450,000 -$450,000 -$1,000,000
UNIDEN  

TOTAL $17,550,000 $11,590,878 -$1,258,784 $0 $7,217,906 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

A

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
DEV ADV 2
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Gus Button TELEPHONE: (619) 533-5107 EMAIL: GButton@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: COMMUNITY PARK (Black Mountain Ranch)

PROJECT: P-3
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP or JO #:   29-427.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

THIS PROJECT PROVIDES FOR THE ACQUISITION, DESIGN AND CONSTRUCTION OF A 30.0 
USEABLE ACRE COMMUNITY PARK.  PHASE I IMPROVEMENTS ARE COMPLETE, AND 
INCLUDED ACQUISITION OF THE ENTIRE SITE, AND DEVELOPMENT OF APPROXIMATELY 
13 ACRES, INCLUDING ONE LIGHTED AND THREE UNLIGHTED, TURFED, MULTI-PURPOSE 
SPORTS FIELDS, TWO PARKING AREAS, AND PROVISION OF UTILITIES TO SERVE THE 
PARK.  PHASE II WILL PROVIDE FOR CONSTRUCTION OF THE REMAINING PARK 
IMPROVEMENTS, INCLUDING THREE SOCCER FIELDS, FOUR BASKETBALL COURTS, TWO 
COMFORT STATIONS, TWO CHILDREN'S PLAY AREAS, A THIRD PARKING AREA, LIGHTING 
THE THREE REMAINING MULTI-PURPOSE SPORTS FIELD, AND SECURITY LIGHTING.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS  PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL 
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE 
BLACK MOUNTAIN RANCH SUBAREA PLAN AND TORREY HIGHLANDS SUBAREA PLAN 

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Gus Butt TELEPHONE: (619) 533-5107 EMAIL: GButton@sandiego.gov
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DESIGN WAS COMPLETED IN FY 2003.  PHASE 1 CONSTRUCTION BEGAN IN FY 2004 AND WAS COMPLETE 
IN FY 2005.  PHASE 2 CONSTRUCTION WILL BEGIN IN FY 2013.  THIS SCHEDULE IS DEPENDENT ON THE 
ACTUAL RATE OF DEVELOPMENT IN TORREY HIGHLANDS AND BLACK MOUNTAIN RANCH.

REFERENCE:  BLACK MOUNTAIN RANCH PFFP PROJECT P-1.

C OUN N NC SU N N O G N S SU N
RECOMMENDATIONS.

LAND IS BEING PROVIDED IN ADVANCE BY BLACK MOUNTAIN RANCH DEVELOPERS.  
TORREY HIGHLANDS WILL PROVIDE ITS PRORATA SHARE OF THE COST, WITH THE 
BALANCE COMING FROM BLACK MOUNTAIN RANCH.

THE PRE-FABRICATED RESTROOM FACILITY PLANNED FOR IN PHASE I IS TO BE FUNDED 
BY THE TORREY HIGHLANDS FBA.  



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: COMMUNITY PARK-RECREATION BUILDING

PROJECT: P-4
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP or JO #:   29-499.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $1,206,000       $1,206,000
FBA-BMR $5,494,000 $5,494,000
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $6,700,000 $0 $0 $0 $0 $0 $0 $6,700,000

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Deborah Sharpe TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: COMMUNITY PARK-RECREATION BUILDING

PROJECT: P-4
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP or JO #:   29-499.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES FOR 
POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE BLACK MOUNTAIN RANCH 

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF A 17,000 SQUARE FOOT 
RECREATION BUILDING TO BE LOCATED AT BLACK MOUNTAIN RANCH COMMUNITY 
PARK.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Deborah Sharpe TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov
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THIS PROJECT IS SCHEDULED AT FULL COMMUNITY DEVELOPMENT OF BOTH TORREY 
HIGHLANDS AND BLACK MOUNTAIN RANCH.

REFERENCE:  BLACK MOUNTAIN RANCH PFFP PROJECT P-2.

SUBAREA PLAN AND TORREY HIGHLANDS SUBAREA PLAN RECOMMENDATIONS.

THIS PROJECT WILL PROVIDE FOR TORREY HIGHLANDS' INCREMENTAL SHARE, WITH THE 
BALANCE COMING FROM BLACK MOUNTAIN RANCH.  



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: COMMUNITY PARK-SWIMMING POOL

PROJECT: P-5
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP or JO #:   29-429.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $1,125,000       $1,125,000
FBA-BMR $2,337,600 $2,337,600
FBA-PHR $2,261,400
FBA-DMM $276,000 $276,000
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $6,000,000 $0 $0 $0 $0 $0 $0 $3,738,600

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR $2,261,400
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $2,261,400 $0 $0 $0 $0

INSERT MAP HERE

CONTACT: Deborah Sharpe TELEPHONE: (619) 235-8261 EMAIL: dsharpe@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: COMMUNITY PARK-SWIMMING POOL

PROJECT: P-5
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP or JO #:   29-429.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCTION OF A COMMUNITY SWIMMING POOL AND RELATED 
FACILITIES TO SERVE THE COMMUNITIES OF THE FORMER NORTH CITY FUTURE 
URBANIZING AREA (NCFUA).  THE POOL IS PLANNED TO BE LOCATED IN THE BLACK 
MOUNTAIN RANCH COMMUNITY PARK.

IN ACCORDANCE WITH THE CITY OF SAN DIEGO'S GENERAL PLAN, THIS PROJECT WILL 
SATISFY POPULATION BASED PARK GUIDELINES TO SERVE UP TO 50 000 PEOPLE WITHIN A

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Deborah Sharpe TELEPHONE: (619) 235-8261 EMAIL: dsharpe@sandiego.gov
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THE SCHEDULE FOR THIS FACILITY IS DEPENDENT UPON THE ACTUAL RATE OF 
DEVELOPMENT WITHIN BOTH BMR AND OTHER DEVELOPMENT IN THE NCFUA.

SATISFY POPULATION-BASED PARK GUIDELINES TO SERVE UP TO 50,000 PEOPLE WITHIN A 
RADIUS OF APPROXIMATELY 6 MILES.  THIS PROJECT WILL PROVIDE FOR TORREY 
HIGHLANDS' INCREMENTAL SHARE OF THE FUNDING OF THIS FACILITY WITH THE 
BALANCE COMING FROM PACIFIC HIGHLANDS RANCH, BLACK MOUNTAIN RANCH, AND 
DEL MAR MESA. 

REFERENCE:  DEL MAR MESA PFFP PROJECT 43-20, BLACK MOUNTAIN RANCH PFFP 
PROJECT P-3, PACIFIC HIGHLANDS RANCH PFFP PROJECT P-3.3.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: TORREY HIGHLANDS TRAIL SYSTEM

PROJECT: P-6
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP or JO #:   29-548.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $1,070,000 $600,722 $198,556  $270,722    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $1,070,000 $600,722 $198,556 $0 $270,722 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA-RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: Rick Thompson TELEPHONE: (619) 533-6756 EMAIL: RThompson@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: TORREY HIGHLANDS TRAIL SYSTEM

PROJECT: P-6
DEPARTMENT:   PARK AND RECREATION COUNCIL DISTRICT: 1

 CIP or JO #:   29-548.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

DESIGN AND CONSTRUCTION OF APPROXIMATLEY 35,000 LINEAL FEET (6.5 MILES) OF 
BICYCLE, HIKING AND EQUESTRIAN TRAILS TO BE LOCATED THROUGHOUT THE 
COMMUNITY IN ACCORDANCE WITH THE TORREY HIGHLANDS SUBAREA PLAN.  THE 
SYSTEM WILL CONSIST OF A NETWORK OF PAVED (8,000 L.F.)  IMPROVED MULTI-USE 
(13,000 L.F.) AND UNPAVED (14,000 L.F.) TRAILS, TOGETHER WITH A FOOTBRIDGE IN THE 
BOTTOM OF MCGONIGLE CANYON.

THE SYSTEM OF TRAILS HAS BEEN INCORPORATED AS A CRITICAL COMPONENT OF THE 
TORREY HIGHLANDS SUBAREA PLAN

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Rick Thompson TELEPHONE: (619) 533-6756 EMAIL: RThompson@sandiego.gov
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FUNDING HAS BEEN PHASED TO COINCIDE WITH THE ACQUISITION AND DEVELOPMENT OF THE RIGHT-
OF-WAY AND OPEN SPACE PARCELS IN WHICH THE TRAILS WILL BE LOCATED.  COMPLETION OF  THIS
PROJECT WILL BE CONCURRENT WITH DEVELOPMENT BUILD-OUT.

TORREY HIGHLANDS SUBAREA PLAN.

THE TRAILS SYSTEM WILL PROVIDE ACCESS INTO THE MULTIPLE SPECIES 
CONSERVATION PRESERVE AREA OF MCGONIGLE CANYON, WILL PROVIDE PATHWAYS 
ALONG THE CAMINO DEL SUR AND CARMEL VALLEY ROAD ALIGNMENTS, AND WILL 
PROVIDE ACCESS INTO THE RANCHO PEÑASQUITOS COMMUNITY.
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Torrey Highlands Public Facilities Financing Plan FY 2010 

TITLE: FIRE STATION 46 (Located in Black Mountain Ranch)

PROJECT: F-1
DEPARTMENT:   FIRE COUNCIL DISTRICT: 1

 CIP or JO #:   33-099.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $2,247,304 $2,247,304       
FBA-BMR $1,852,472 $1,852,472
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $4,099,776 $4,099,776 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM
FBA RP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: LEA ORIANNE TELEPHONE: (858) 636-4810 EMAIL: LOrianne@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010 

TITLE: FIRE STATION 46 (Located in Black Mountain Ranch)

PROJECT: F-1
DEPARTMENT:   FIRE COUNCIL DISTRICT: 1

 CIP or JO #:   33-099.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCT AN APPROXIMATELY 9,900 SQUARE FOOT FIRE STATION ON A 
ONE-ACRE SITE IN BLACK MOUNTAIN RANCH TO SERVE DEVELOPMENT IN BOTH BLACK 
MOUNTAIN RANCH AND TORREY HIGHLANDS.  THE STATION WILL HOUSE 10 FIRE 
PERSONNEL, ONE ENGINE COMPANY AND A LADDER TRUCK.

THE DEVELOPERS OF BLACK MOUNTAIN RANCH, PURSUANT TO THEIR DEVELOPMENT 
AGREEMENT AGREED TO CONSTRUCT A FIRE STATION COMPLETE WITH FURNISHINGS

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: LEA ORIANNE TELEPHONE: (858) 636-4810 EMAIL: LOrianne@sandiego.gov
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THE FIRE STATION IS COMPLETED AND OPERATING.    

AGREEMENT, AGREED TO CONSTRUCT A FIRE STATION COMPLETE WITH FURNISHINGS 
AND APPARATUS.  

FUNDING IS THE JOINT RESPONSIBILITY OF TORREY HIGHLANDS AND BLACK MOUNTAIN 
RANCH. 

REFERENCE :  BLACK MOUNTAIN RANCH PFFP PROJECT F-1.
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TITLE: FIRE STATION 47 (Located in Pacific Highlands Ranch)

PROJECT: F-2
DEPARTMENT:   FIRE COUNCIL DISTRICT: 1

 CIP or JO #:   33-105.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $855,500 $855,500       
FBA-BMR  
FBA-PHR $7,378,400 $6,912,346 $461,654 $4,400
FBA-DMM $966,100 $48,654 $917,446
FBA-RP  
DEV. ADV  $1,383,500 -$461,654 -$4,400 -$917,446
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $9,200,000 $9,200,000 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

A

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: LEA ORIANNE TELEPHONE: (858) 636-4810 EMAIL: LOrianne@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: FIRE STATION 47 (Located in Pacific Highlands Ranch)

PROJECT: F-2
DEPARTMENT:   FIRE COUNCIL DISTRICT: 1

 CIP or JO #:   33-105.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DESIGN AND CONSTRUCTION OF A NEW FIRE STATION WITH ACCOMMODATIONS FOR A 
WILDLAND FIRE FIGHTING FACILITY ON APPROXIMATELY A 1.00 ACRE SITE AT 6041 
EDGEWOOD BEND COURT IN PACIFIC HIGHLANDS RANCH TO SERVE DEVELOPMENT IN 
PACIFIC HIGHLANDS RANCH, DEL MAR MESA, AND TORREY HIGHLANDS.  THE PROJECT 
WILL CONSIST OF AN APPROXIMATE 10,000 SQUARE FOOT FIRE STATION CAPABLE OF 
HOUSING ONE ENGINE, ONE TRUCK, AND A SPECIALIZED APPARATUS TO FIGHT 
WILDLAND FIRES.

THIS FACILITY WILL PROVIDE SUPPORT TO PACIFIC HIGHLANDS RANCH, DEL MAR 
MESA (SUBAREA V) AND THE WESTERLY PORTION OF TORREY HIGHLANDS

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: LEA ORIANNE TELEPHONE: (858) 636-4810 EMAIL: LOrianne@sandiego.gov
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PROJECT DESIGN WAS COMPLETED IN FY 2005; CONSTRUCTION WAS COMPLETED IN 
NOVEMBER 2008; REIMBURSEMENT IN FY 2007-2012.

MESA (SUBAREA V) AND THE WESTERLY PORTION OF TORREY HIGHLANDS 
(APPROXIMATELY 599 DWELLING UNITS) AND HAS BEEN LOCATED TO PROVIDE 
RESPONSE TIMES THAT MEET CITY STANDARDS.

DEVELOPER (PARDEE) WILL ADVANCE FUNDING FOR THIS PROJECT AND BE 
REIMBURSED FROM THE FACILITIES BENEFIT ASSESSMENTS UNDER THE TERMS OF A 
REIMBURSEMENT AGREEMENT.  FUNDING CONTRIBUTIONS FOR PACIFIC HIGHLANDS 
RANCH (80.2%), TORREY HIGHLANDS (9.3%), AND DEL MAR MESA (10.5%) ARE BASED 
UPON POPULATION AND EMPLOYMENT.

REFERENCE:   DEL MAR MESA PFFP PROJECT 43-16; PACIFIC HIGHLANDS RANCH PFFP F-1.
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: BRANCH LIBRARY AND VILLAGE GREEN

PROJECT: L-1
DEPARTMENT:   LIBRARY COUNCIL DISTRICT: 1

 CIP or JO #:   35-236.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $2,726,000       $2,726,000
FBA-BMR $5,685,000 $5,685,000
FBA-PHR $5,452,000 $5,452,000
FBA-DMM $714,000 $714,000
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $14,577,000 $0 $0 $0 $0 $0 $0 $14,577,000

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

A

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: MARY ANN TILOTTA TELEPHONE: 619 236-5827 EMAIL: Mtilotta@sandiego.gov
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Torrey Highlands Public Facilities Financing Draft Plan FY 2010

TITLE: BRANCH LIBRARY AND VILLAGE GREEN

PROJECT: L-1
DEPARTMENT:   LIBRARY COUNCIL DISTRICT: 1

 CIP or JO #:   35-236.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCT AN 18,000 SQUARE FOOT BRANCH LIBRARY FACILITY ON A THREE-ACRE SITE 
IN PACIFIC HIGHLANDS RANCH TO SERVE THE ENTIRE NORTH CITY FUTURE URBANIZING 
AREA.  THE LIBRARY FACILITY WILL BE LOCATED ADJACENT TO A TWO-ACRE SITE THAT 
WILL BE UTILIZED FOR CIVIC ACTIVITIES SUCH AS THE TRANSIT CENTER AND A 
PEDESTRIAN PLAZA.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: MARY ANN TILOTTA TELEPHONE: 619 236-5827 EMAIL: Mtilotta@sandiego.gov
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CONSTRUCTION WILL OCCUR WHEN FUNDING BECOMES AVAILABLE.  THE TORREY HIGHLANDS 
CONTRIBUTION IS EXPECTED IN FY 2014.  

REFERENCE:   BLACK MOUNTAIN RANCH PFFP PROJECT L-1; DEL MAR MESA PFFP PROJECT 
43-17; PACIFIC HIGHLANDS RANCH PFFP PROJECT L-1.

EACH SUBAREA OF THE FORMER NORTH CITY FUTURE URBANIZING AREA WILL 
CONTRIBUTE A PRORATA SHARE OF PROJECT COSTS BASED ON POPULATION AT FULL 
COMMUNITY DEVELOPMENT.
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 WATER AND SEWER PROJECTS 
 

 

 



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY TRUNK SEWER REPLACEMENT/UPSIZING

PROJECT: U-1
DEPARTMENT:   METROPOLITAN WASTEWATER COUNCIL DISTRICT: 1

 CIP or JO #:   46-136.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $1,353,000   $1,353,000     
FBA-BMR $2,261,000 $2,261,000
FBA-PHR $1,283,000 $1,283,000
FBA-DMM $95,000 $95,000
FBA-RP  
DEV. ADV  $1,116,044 -$1,116,044
DEV/SUBD  
CITY-CIP  
STATE  
MWWDCIP $4,900,000 $8,775,956 -$3,875,956
UNIDEN  

TOTAL $9,892,000 $0 $9,892,000 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

A

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
CITY-CIP
STATE
MWWDCIP
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: ALLAN NAVARRO TELEPHONE: (858) 292-6459 EMAIL: Anavarro@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: CARMEL VALLEY TRUNK SEWER REPLACEMENT/UPSIZING

PROJECT: U-1
DEPARTMENT:   METROPOLITAN WASTEWATER COUNCIL DISTRICT: 1

 CIP or JO #:   46-136.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROVIDE FUNDING FOR THE REPLACEMENT AND UPSIZING OF THIS EXISTING 18" - 27" 
SEWER LINE IN ORDER TO PROVIDE CAPACITY TO MOST OF THE NORTH CITY FUTURE 
URBANIZING AREA AND RANCHO PENASQUITOS.  THE PROJECT INCLUDES DESIGN, 
ENVIRONMENTAL MITIGATION, AND PIPELINE CONSTRUCTION, INCLUDING ACCESS 
ROADS AND RIGHT-OF-WAY, WHERE REQUIRED.

WHILE THERE IS CAPACITY AVAILABLE WITHIN THE EXISTING PIPELINE FOR 
APPROXIMATELY 10 YEARS, THE EXACT CONDITION OF THIS PIPELINE IS NOT FULLY 
KNOWN AT THIS TIME.  THIS PROJECT WILL PROVIDE PRORATA FUNDING FOR FUTURE 
UPGRADES TO REPLACE THE EXISTING PIPELINE AND PROVIDE FOR ADDITIONAL 
CAPACITY TO MEET THE ANTICIPATED DEMANDS AT FULL COMMUNITY DEVELOPMENT

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: ALLAN NAVARRO TELEPHONE: (858) 292-6459 EMAIL: Anavarro@sandiego.gov

117

REFERENCE:  BLACK MOUNTAIN RANCH PFFP PROJECT U-1; DEL MAR MESA PFFP 43-23; 
PACIFIC HIGHLANDS RANCH PFFP PROJECT U-1.

THE CITY WILL PROVIDE INTERIM FUNDING TO REPLACE AND UPSIZE THIS PIPELINE AND BE 
REIMBURSED BY NEW DEVELOPMENT FROM THE FACILITIES BENEFIT ASSESSMENT FUNDS FOR 
COMMUNITIES IN THE FORMER NORTH CITY FUTURE URBANIZING AREA AT SUCH TIME AS THE 
AVAILABLE CAPACITY IN THE EXISTING TRUNK SEWER HAS BEEN EXCEEDED.  THE SEWER PIPE IS IN 
THE GROUND AND FULLY OPERATIONAL AS OF JANUARY 11, 2008.  THE RESTORATION PERIOD FOR 
REVEGETATION & ESTABLISHMENT PERIOD IS SCHEDULED TO BE COMPLETED BY NOVEMBER 2008 
PENDING THE PASSAGE OF THE FINAL INSPECTION.

CAPACITY TO MEET THE ANTICIPATED DEMANDS AT FULL COMMUNITY DEVELOPMENT 
OF THE ENTIRE NORTH CITY FUTURE URBANIZING AREA.

THE CITY WILL PROVIDE INTERIM FUNDING TO REPLACE AND UPSIZE THIS PIPELINE AND 
BE REIMBURSED BY NEW DEVELOPMENT FROM THE FACILITIES BENEFIT ASSESSMENT 
FUNDS FOR COMMUNITIES IN THE NORTH CITY FUTURE URBANIZING AREA AT SUCH TIME 
AS THE AVAILABLE CAPACITY IN THE EXISTING TRUNK SEWER HAS BEEN EXCEEDED.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: DEL MAR HEIGHTS PIPELINE RELOCATION

PROJECT: U-2
DEPARTMENT:   METROPOLITAN WASTEWATER COUNCIL DISTRICT: 1

 CIP or JO #:   70-965.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $2,501,316 $2,501,316       
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $2,501,316 $2,501,316 $0 $0 $0 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

A

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

INSERT MAP HERE

CONTACT: Chris Gascon TELEPHONE: (619) 533-7417 EMAIL: Cgascon@sandiego.gov
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: DEL MAR HEIGHTS PIPELINE RELOCATION

PROJECT: U-2
DEPARTMENT:   METROPOLITAN WASTEWATER COUNCIL DISTRICT: 1

 CIP or JO #:   70-965.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS PROJECT IS REQUIRED TO ALLOW DEVELOPMENT TO OCCUR OVER THE EXISTING 
ALIGNMENT TO PROVIDE ADDITIONAL CAPACITY AND TO FACILITATE ACCESSIBILITY

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE RELOCATION AND UPSIZING TO 36-INCH OF 
APPROXIMATELY 9,000 LF OF THE 30-INCH DEL MAR HEIGHTS PIPELINE LOCATED 
BENEATH THE CARMEL VALLEY ROAD AND CAMINO DEL SUR RIGHTS-OF-WAY WITHIN 
TORREY HIGHLANDS. 

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Chris Gascon TELEPHONE: (619) 533-7417 EMAIL: Cgascon@sandiego.gov
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PROJECT IS COMPLETED.  REIMBURSEMENT TO DEVELOPERS IN FY 2003 TO FY 2008.

ALIGNMENT, TO PROVIDE ADDITIONAL CAPACITY, AND TO FACILITATE ACCESSIBILITY 
TO THE FACILITY.



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: NEW 16" WATER MAINS

PROJECT: U-3
DEPARTMENT:   WATER COUNCIL DISTRICT: 1

 CIP or JO #:   70-966.0 COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $2,990,000 $1,765,000   $1,225,000    
FBA-BMR  
FBA-PHR  
FBA-DMM  
FBA-RP  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $2,990,000 $1,765,000 $0 $0 $1,225,000 $0 $0 $0

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-BMR
FBA-PHR
FBA-DMM

A

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

INSERT MAP HERE

CONTACT: Leonard Wilson TELEPHONE: (619) 533-4287 EMAIL: LLWilson@sandiego.gov

120



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: NEW 16" WATER MAINS

PROJECT: U-3
DEPARTMENT:   WATER COUNCIL DISTRICT: 1

 CIP or JO #:   70-966.0 COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:
THIS PROJECT IS REQUIRED TO PROVIDE PRIMARY DISTRIBUTION FACILITIES TO SERVE 
THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE PROJECT PROVIDES FOR THE CONSTRUCTION OF APPROXIMATELY 16,636LF OF 16-
INCH DIAMETER WATER MAINS WITHIN THE CAMINO DEL SUR (WATSON RANCH ROAD TO 
DORMOUSE) AND ALONG CARMEL MOUNTAIN ROAD FROM CAMINO DEL SUR TO 
SUNDANCE AVENUE. 

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT: Leonard Wilson TELEPHONE: (619) 533-4287 EMAIL: LLWilson@sandiego.gov
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THE REMAINDER OF THE WATER MAIN IN CAMINO DEL SUR SOUTH TO DORMOUSE AND 
CARMEL MOUNTAIN ROAD WILL BE COMPLETED AS FUNDS BECOME AVAILABLE.

WESTERN PACIFIC HOUSING COMPLETED 16 INCH LINE FROM INTERSECTION OF CAMINO 
DEL SUR/WATSON RANCH ROAD, SOUTH TO TORREY SANTA FE DRIVE AND WEST TO 
TORREY MEADOW DRIVE.  THE PROJECT LIMITS CONSIST OF THE FOLLOWING:  WATSON 
RANCH ROAD TO TORREY SANTA FE ROAD (JUST SOUTH OF SR56 OVERPASS) - 8,983LF (IN 
SERVICE); CAMINO DEL SUR AND CARMEL MOUNTAIN ROAD(RHODES CROSSING 
SUBDIVISION) - 4,670LF (UNCOMPLETED); CAMINO DEL SUR (REMAINING SEGMENT 
BEGINNING FROM TERMINUS OF RHODES CROSSING IMPROVEMENTS, SOUTHERLY TO 
EXISTING 16" WATER MAIN IN CAMINO DEL SUR NORTH OF DORMOUSE RD.) - 2,983LF.
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 MISCELLANEOUS PROJECTS 
 

 

 

 



Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: WILDLIFE RESCUE CENTER

PROJECT: M-1
DEPARTMENT:   MISCELLANEOUS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

SOURCE FUNDING: EXPENDED CONT APPROP FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
FBA-TH $802,500       $802,500
FBA-THILL  
FBA-PHR  
FBA-DMM  
FBA-CV (S)  
DEV. ADV  
DEV/SUBD  
COUNTY  
STATE  
OTHER  
UNIDEN  

TOTAL $802,500 $0 $0 $0 $0 $0 $0 $802,500

SOURCE FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
FBA-TH       
FBA-THILL
FBA-PHR
FBA-DMM

A C (S)

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FBA-CV (S)
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

CONTACT: TELEPHONE: EMAIL:
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Torrey Highlands Public Facilities Financing Plan FY 2010

TITLE: WILDLIFE RESCUE CENTER

PROJECT: M-1
DEPARTMENT:   MISCELLANEOUS COUNCIL DISTRICT: 1

 CIP or JO #:   N/A COMMUNITY PLAN: TH

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONTRIBUTE FUNDING FOR A WILDLIFE RESCUE FACILITY ON A 1.0 ACRE SITE AT A YET 
UNDETERMINED LOCATION IN THE VICINITY OF THE MSCP PRESERVE.  BLACK MOUNTAIN 
PARK HAS BEEN IDENTIFIED AS ONE POSSIBLE LOCATION FOR THIS FACILITY.

    
    
    

NOTES:

SCHEDULE:

CONTACT:

125

THIS PROJECT WILL BE SCHEDULED AS FUNDING BECOMES AVAILABLE.
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TORREY HIGHLANDS TRANPORTATION PHASING PLAN 
 

 IMP 
NO. 

FBA 
PROJ 
NO. 

FACILITY-LOCATION-DESCRIPTION RESPONSIBLE 
PARTY STATUS 

PHASE ONE: Expressway with Interchange-Improvements to be assured to the satisfaction of the City Engineer prior 
to any development in Torrey Highlands, not to exceed 20,000 ADT (9,500 Residential, 10,500 
Commercial/Retail) 

1 T-1.1 SR-56 Black Mountain Road to Carmel Country 
Road: Extended SR-56 as a 4 –lane facility. 

Others Completed 

2 T-22.1 Camino del Sur: Carmel Valley Road to SR-56: 
Construct 2 lanes of an ultimate 6 lane major road  

BMR (e) Completed 

4 n/a Camino del Sur @ Carmel Valley: Construct Traffic 
Signal plus Intersection Improvements. 

BMR(b) Completed 

6 T-4.1 Carmel Valley Road: Evergreen Nursery to Camino 
del Sur: Construct 2 lane collector street. 

BMR (e)/ F. H. Completed 

7a T-4.5 Carmel Valley Road: Evergreen Nursery to Del Mar 
Heights Road: Provide stripping, signaling, and 
widening improvements. 

BMR(b) 
 

Completed 

7b T-4.2 Carmel Valley Road: Camino del Sur to Black 
Mountain Road: Construct 2 lane major. 

BMR(b) Completed 

8 n/a Carmel Valley Road @ Rancho Santa Fe Farms 
Road: Construct Traffic Signal. 

BMR(b) Completed 

9 n/a Del Mar Heights Road: Carmel Valley Road to 
Lansdale East: Provide striping, signaling and 
widening improvements. 

T. H. or BMR(b)   
if shifted 

Completed 

10 
 

n/a Del Mar Heights Road: Carmel Canyon to Lansdale 
(east): Construct Roadway. 

Others Completed 

11 n/a Del Mar Heights Road: Lansdale (east) to Carmel 
Valley community line: Construct Roadway. 

Others Completed 

12 T-7 Black Mountain Road: Existing terminus to Carmel 
Valley Road: Construct Roadway. 

BMR (a) Completed 

17 T-6 Del Mar Heights Road @ I-5: Construct West to NB 
I-5 right turn lane, or fund studies. 

T.H. Completed 

19a T-1.3 Camino del Sur @ SR-56: Construct Interchange 
(1/2 of ultimate). 

T.H. Completed 

 
PHASE TWO: In order to exceed 20,000 ADT (9,500 Residential, 10,500 Commercial/Retail), the following 

improvement need to be assured to the satisfaction of the City Engineer. 
21 n/a I-5 @ SR-56: Dual Freeway. Others(c) Completed 
 
PHASE THREE:  In order to exceed 27,000 ADT (12,000 Residential, 15,000 Commercial/Retail), the 

following improvements need to be assured to the satisfaction of the City Engineer. 
5 T-3.1B Camino del Sur : SR-56 to Carmel Mountain Road: 

Construct 2 lane street. 
T.H. (6)  

19b T-1.3 Camino del Sur @ SR-56: Construct full 
interchange. 

T.H.  Completed 

22b T-2.2 Camino del Sur, Carmel Valley Road to SR-56: R/W 
for 6 lane major; Improve to 4 lanes. 

T.H. (d) Completed 

25a T-4.3 Carmel Valley Road: Via Alburtura to Camino del 
Sur; Improve to 4 lanes. 

T.H.  

26 n/a Ted Williams Parkway (SR-56) @ I-15: East to 
north loop ramp and east to south right turn lane. 

Others (c) Completed 

27 n/a I-15 @ Ted Williams Parkway: SB on-ramp lane. Others (c) Completed 
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 IMP 
NO. 

FBA 
PROJ 
NO. 

FACILITY-LOCATION-DESCRIPTION RESPONSIBLE 
PARTY STATUS 

PHASE FOUR: In order to exceed 36,100 ADT (18,100 Residential, 18,000 Commercial/Retail), the 
following improvements need to be assured to the satisfaction of the City Engineer. 

22a T-3.1A Camino del Sur: Carmel Mountain Road to 
Dormouse: Construct 2 lane roadway. 

T.H./ Others (c) (6) 

 
 

23a T-5.1 Carmel Mountain Rd: Terminus in Peñasquitos to 
Camino del Sur: Construct 2-lane bridge and 
roadway. 

T.H./ Others (c) (6)  

23b T-5.2 Carmel Mountain Road, within Subarea Boundary: 
Widen to a 4 lane major. 

T.H.(6)  

29 T-3.2B Camino del Sur: SR-56 to Carmel Mtn. Rd: Improve 
to 4 lanes 

T.H. (6)  

30A n/a Interim Improvements at El Camino Real & SR-56 City Completed 
30B T12 Extension of the RT lane on SB El Camino Real 

between Valley Centre and Carmel Valley Road 
(frontage of vacant pad to the north of AM/PM. 

BMR (b) 

 
 

 

30C T-13 Third Westbound Lane on State Route 56: Carmel 
Country Rd to El Camino Road. 

T.H./Others(c) 
 

 

34 T-3.2A Camino del Sur: Carmel Mountain Road to 
Dormouse: Improve to 4 lanes 

T.H. (6) 

 
 

37 n/a Carmel Mountain Rd @ I-15: Construct Interchange Others (c) Completed 
     

PHASE FIVE:    In order to exceed 57,760 ADT (f), the following improvements need to be assured to the 
satisfaction of the City Engineer. 

18 n/a Via de la Valle: San Andrés to El Camino Real East: 
Improve to 4 lanes 

Others (c)  

20 n/a I-5 @ Carmel Valley Road: NB Connectors Others (c)  
24 n/a El Camino Real: Half Mile Drive to Via de la Valle: 

Improve to 4 lane major. 
Others (c)  

25b T-4.5 Carmel Valley Road (four /six lanes within Pacific 
Highlands Ranch) 

P.H.R.  

25c T-4.4 Carmel Valley Road: Camino del Sur to Black 
Mountain Road: Improve to 4 lanes. 

T.H./Others (c)  

28 T-1.2 SR-56: Black Mtn Rd to one mile west of Camino 
del Sur Interchange: Improve to 6 lanes. 

Others (c)  

31 n/a I-15: SR-56 to Escondido: HOV lane extension. Others (c) Completed 
32 n/a I-15: Carmel Mountain Road to Camino del Norte: 

NB and SB Truck Climbing lanes. 
Others (c) Completed 

35 n/a SR-56: I-5 to I-15: Full Freeway. Others (c)  



Torrey Highlands Public Facilities Financing Plan FY 2010 

133 

 
NOTE: (1)

(a)
(b)
(c)
(d)
(e)
(f)

BMR 
T.H.
F.H.
P.H.R. 

(2)

(3)

(4)

(5)

(6)

If BMR project does not precede T.H., then T.H. may seek reimbursement.
Funding shall be provided by Transnet/FBA/City/Others as appropriate
BMR is required to fund a portion of this improvement.
If BMR project does not precede T.H., then T.H. is responsible for improvement.

= Black Mountain Ranch

The ADT beyond 57,760 will be used to complete buildout of the Regional Commercial Center and 
Church School. The Church School is not expected before 2010.

At the start of Phase Four (36,100 average daily trips), advance $1.0 Million for the third westbound lane on
SR-56 to I-5 (Project T-13) to begin the preliminary engineering and environmental document.

Those projects listed above that do not include a FBA Project No. are expected to be funded by others
outside the Torrey Highlands sub-area.

At the start of Phase Four, for residential units which are served by existing streets, the following FBA
projects which are all located south of SR-56 are not required to be built or assured ( T-3.1A, T-3.1B, T-5.1,
T-5.2, T-3.2A and T-3.2B), in order to obtain building permits. 

“Responsible Party” shown in above table is preliminary. A process of determining exact fair-share
contributions to needed improvements shall be completed during the development phase.

BMR shall provide improvements and seek reimbursement from others as appropriate.

At the start of Phase Four (36,100 average daily trips), begin the environmental document and/or the final
design for the following roadway improvements: Camino del Sur as a four lane major street from SR-56 to
Park Village Road (Projects T-3.1A,T-3.1B, T-3.2A & T-3.2B); Carmel Mountain Road as a four lane major
street from Sundance Avenue to Camino del Sur (Projects T-5.1 & T-5.2), the extension of the southbound
right-turn lane on El Camino Real from Valley Center Drive to Carmel Valley Road (Project T-12). 

The transportation improvements listed in each phase must be assured to the satisfaction of the City Engineer
before any development permit is authorized (Improvements shall meet one of the following conditions:
constructed and open to traffic; bonded; scheduled for construction in the City CIP for the year in which the
building permits are requested; programmed for construction in the STIP for the year in which the building
permits are requested). 

= Torrey Highlands
= Fairbanks Highlands
= Pacific Highlands Ranch
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RESIDENTIAL DEVELOPMENT SUMMARY 
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NON-RESIDENTIAL DEVELOPMENT SUMMARY 
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TORREY HIGHLANDS NON-RESIDENTIAL DEVELOPMENT SUMMARY 
Updated 08 June 2005 

 

Developer/Project Land Use Type Intensity 
Rate  
Cum  Units  

Trips 
Cum Source of Date Status1 

Torrey Del Mar 
   Small spec shops & restaurant Neighborhood Comcl 7.2 72 KSF 518 TH Summary of FBA Pmts C 

   Chevron 
Gas Stn W/Food 
Mart 12 30 VFS 360 

 
TH Summary of FBA Pmts C 

Torrey Del Mar Total 878   
Western Pacific Housing

   Village Center LMXU 88.925 72 KSF 6,403 TH Summary of FBA Pmts C 
Western Pacific Housing Total 6,403   

Greystone 
   Crossroads LMXU 17.3 36 KSF 6,23 TH Summary of FBA Pmts C 

   Freeway Oriented 
Gas Stn W/Food 
Mart 10 120 KSF 1,201 

RHL Design Gp Rpt 
01/30/03  

Greystone Total 1,824   
Employment Center 

   Kilroy 
Employment Ctr 
STO 480 10 KSF   4,800 

PDP 9597/PID98-0292  
Amend (15 Jan 03) C 

   Sea Breeze 
Employment Ctr 
STO 413 10 KSF   4,130 

KOA Traffic Study, TPP 
Update May 05 Phase ¾ 

   Sea Breeze 
Employment Ctr 
STO 138 

Log 
eqn KSF   2,226 

KOA Traffic Study, TPP 
Update May 05 

Phase ¾ 

Employment Center Total 11,156   
Rhodes/Grus Trusts 

   Rhodes Crossing Auto Lube 4 40 Bay       160 
Rhodes Crossing VTM-
7938/PDP 53203 

Phase 4 

   Rhodes Crossing 
Gas Stn w/Food Mart 
& Wash 12 31 VFS 372 

Rhodes Crossing VTM-
7938/PDP 53203 Phase 4 

   Rhodes Crossing 
Self-Storage 273.9 2 KSF 552 

Rhodes Crossing VTM-
7938/PDP 53203 

Phase 4 

   Rhodes Crossing 
Commercial Center 250 NA KSF 17,515 

Rhodes Crossing VTM-
7938/PDP 53203 

 

 Initial Increment 12,541 trips  Phase 4 
 Buildout Increment  4,974 trips  Phase 5 
Rhodes Family Trust Total 18,599   
Daycare 
   Torrey Highlands Daycare 

Day Care Center 138 5 Child 690 
KOA Traffic Study, TPP 
Update May 05 

C 

Daycare Total 690   
Churches 
   Catholic Church 

Ltd Com/Institutional 57 5 KSF     285 
KOA Traffic Study, TPP 
Update May 05 

Phase 4 

   Catholic Church School 
Ltd Com/Institutional 500 2.1 

Stude
nt  1,050 

KOA Traffic Study, TPP 
Update May 05 

Phase 5 

   LDS Church (SE Corner Cmno 
del Sur/Carmel Valley Rd) Ltd Com/Institutional 16.2 9 KSF      146 

KOA Traffic Study, TPP 
Update May 05 

C 

Churches  Total   1,481   
Retail/Commercial Subtotal: 41,031   

 
Parks 
   Neighborhood Park #2 (NW) Park 5.00 50 Acre 250 

 
   Neighborhood Park #1 (SE) Park 5.00 50 Acre 250 
Parks Total 500 
PUSD Schools 
   Adobe Bluff Elementary Elementary School 12.23 60 Acre    734 

 

   Mesa Verde Middle  Junior High School 31.94 40 Acre 1,278 
   Westview High School Senior High School 65.33 50 Acre 3,267 
   Future Elementary School Elementary School 11 60 Acre    660 
   Future Middle School Junior High School 9.65 40 Acre    386 
PUSD Schools Total 6,325 
Parks & Schools Subtotal: 6,825  

 
Non-Residential Total:     47,856  

                                                 
1 Status: C= complete, P = Traffic Phasing Plan phase, e.g… Phase four 
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FACILITIES BENEFIT ASSESSMENT LISTING 
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  SF  = SINGLE FAMILY 105,101 ECTC = 565,304 8-May-09

MF  = MULTI FAMILY 73,573 INST = 157,651
LXMU= LOCAL MIXED USE 848,162 CL  = 188,130

CO = COMMERCIAL 633,757 OS  = OPEN SPACE

ASMT# APN MAP# LOT/PAR
ASSESSED    

VALUE
EST. 

NEDU'S
EST. TOTAL 

ASMT. $ AMT TORREY HIGHLANDS OWNER NAMES

1 306-010-22 FM 13978 LOT S 1 SF $105,101 MARK COLLINS SEPARATE PROPERTY  TR

2 306-010-16 0 0 $0 SDG&E

3 306-010-17-19 PM 11362 PAR 1-3 3 SF $315,303 MARK COLLINS SEPARATE PROPERTY  TRUST 1-16-91

3 306-260-34 FM 13978 LOT 327 1 SF $105,101 MARK COLLINS SEPARATE PROPERTY  TRUST 1-16-91

8 306-020-31 0 0 $0 CITY OF SAN DIEGO

8 306-020-27 FM 12873 Por. LOT 147 0 0 $0 CITY OF SAN DIEGO

12 306-021-15 108 SF $11,350,908 PARDEE HOMES

12 306-021-15 21 MF $1,545,033 PARDEE HOMES

14 306-250-27 0.51 CO $323,216 POWAY UNIFIED SCHOOL DISTRICT

17 306-031-18 FM 14383 LOTS 2-4 2 SF $210,202 TORREY BROOKE DEV

22 306-011-47 PM 14768 PAR 2 36 SF $3,783,636 BMR INVESTORS LTD

23 306-011-43 PM 6902 PAR 3 7 SF $735,707 PENASQUITOS WEST

25 306-011-50 PM 8133 PAR 2 43 SF $4,519,343 HORSESHOE INVESTORS LTD

26 306-410-01-73 FM 14643 LOTS 1 - 73 73 SF $7,672,373 TR  II  LLC

27 306-411-02 FM 14643 LOT B 10.48 0 $0 POWAY UNIFIED SCHOOL DISTRICT

35 306-050-16 2.77 INST $436,693 ROMAN CATHOLIC BISHOP OF SD

35 306-050-18 2.78 INST $438,270 ROMAN CATHOLIC BISHOP OF SD

35 306-050-19 2.75 INST $433,540 ROMAN CATHOLIC BISHOP OF SD

35 306-050-28 2.79 INST $439,846 ROMAN CATHOLIC BISHOP OF SD

TORREY HIGHLANDS ASSESSMENT ROLL
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  SF  = SINGLE FAMILY 105,101 ECTC = 565,304 8-May-09

MF  = MULTI FAMILY 73,573 INST = 157,651
LXMU= LOCAL MIXED USE 848,162 CL  = 188,130

CO = COMMERCIAL 633,757 OS  = OPEN SPACE

TORREY HIGHLANDS ASSESSMENT ROLL

ASMT# APN MAP# LOT/PAR
ASSESSED    

VALUE
EST. 

NEDU'S
EST. TOTAL 

ASMT. $ AMT TORREY HIGHLANDS OWNER NAMES
38 306-420-04 242 MF $17,804,666 RHODES KEITH B LIVING TR & GRUS JOHN W LIVING TR

38 306-420-05 3.29 CO $2,085,061 RHODES KEITH B LIVING TR & GRUS JOHN W LIVING TR

38 306-420-06 42 SF $4,414,242 RHODES KEITH B LIVING TR & GRUS JOHN W LIVING TR

38 306-420-10 31.19 CO $19,766,881 RHODES KEITH B LIVING TR & GRUS JOHN W LIVING TR

42 306-261-21 FM 13978 LOT 326 1.71 CL $321,702 GARY D, LORI S, LARRY R & NORMA ANDERSON  

46 306-370-28 PM 19895 PAR 1 3.06 ECTC $1,729,830 GONDOR INV. LLC C/O SEA BREEZE PROPERTIES LLC

46 306-370-29 PM 19895 PAR 2 2.85 ECTC $1,611,116 GONDOR INV. LLC C/O SEA BREEZE PROPERTIES LLC

46 306-370-30 PM 19895 PAR 3 3.35 ECTC $1,893,768 GONDOR INV. LLC C/O SEA BREEZE PROPERTIES LLC

46 306-370-31 PM 19895 PAR 4 1.2 ECTC $678,365 GONDOR INV. LLC C/O SEA BREEZE PROPERTIES LLC

46 306-370-27 FM 14883 LOT B 5.21 ECTC $2,945,234 GONDOR INV. LLC C/O SEA BREEZE PROPERTIES LLC

48 306-250-15&16 FM 14044 LOTS 15&16 2 SF $210,202 ENVIRONMENTAL TRUST

55 306-370-16 FM 14883 LOT 10 1.1 ECTC $621,834 KILROY REALTY FINANCE PARTNERSHIP L P

55 306-370-17 FM 14883 LOT 11 0.99 ECTC $559,651 KILROY REALTY FINANCE PARTNERSHIP L P

55 306-370-18 FM 14883 LOT 12 0.96 ECTC $542,692 KILROY REALTY FINANCE PARTNERSHIP L P

55 306-370-19 FM 14883 LOT 13 0.98 ECTC $553,998 KILROY REALTY FINANCE PARTNERSHIP L P

55 306-370-20 FM 14883 LOT 14 1.07 ECTC $604,875 KILROY REALTY FINANCE PARTNERSHIP L P

55 306-370-21 FM 14883 LOT 15 1.39 ECTC $785,773 KILROY REALTY FINANCE PARTNERSHIP L P

55 306-370-22 FM 14883 LOT 16 1.42 ECTC $802,732 KILROY REALTY FINANCE PARTNERSHIP L P

55 306-370-23 FM 14883 LOT 17 1 ECTC $565,304 KILROY REALTY FINANCE PARTNERSHIP L P

55 306-370-24 FM 14883 LOT 18 1.44 ECTC $814,038 KILROY REALTY FINANCE PARTNERSHIP L P

56 306-011-48 PM14768 PAR 2 1.48 0 $836,650 CITY OF SAN DIEGO

56 306-011-49 PM08133 PAR 2 0 CITY OF SAN DIEGO
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Facilities Benefit Assessment Schedule 
 
 
 
 

 
 

 
 

FISCAL 
YEAR 

$/ 
SFDU 

$/ 
MFDU 

$/ 
LMXU 

$/ 
CO 

$/ 
CL 

$/ 
ECTC 

$/ 
INST 

2009a $98,225 $68,760 $792,676 $592,297 $175,823 $528,322 $147,338
2009b $105,101 $73,573 $848,162 $633,757 $188,130 $565,304 $157,651
2010 $105,101 $73,573 $848,162 $633,757 $188,130 $565,304 $157,651
2011 $112,458 $78,723 $907,536 $678,122 $201,300 $604,877 $168,687
2012 $120,330 $84,234 $971,063 $725,590 $215,391 $647,218 $180,495
2013 $128,753 $90,130 $1,039,037 $776,381 $230,468 $692,523 $193,130
2014 $137,766 $96,440 $1,111,772 $830,729 $246,601 $741,001 $206,649
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